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EXECUTIVE SUMMARY

A series of studies of major aviation simulator instructor
console designs undertaken by the Naval Training Equipment Center
in 1982, revealed a variety of operating and utilization problems,
The reports concluded that many of these problems should have

. been detected and solved during the development cycle. The
reports also concluded that many of them resulted from the lack
of critical inputs and actions by the Fleet Project Teams (FPTs).

As a consequence, the Commander Naval Air Force, United
States Pacific Fleet initiated an effort through the Naval
Training Equipment Center to identify the guidance and support
required by the teams to effectively fulfill their functions.

The project involved the analysis of typical FPT operations and
major aviation training device acquisition and support procedures
and the development of feasible solutions to enhance FPT
functioning. The F-14 and E-2 FPTs at the Naval Air Station
Miramar, California were utilized as representative FPTs.

FPT FUNCTIONAL PROBLEMS

The duties of the FPT as outlined in the implementing
instruction (OPNAV INSTRUCTION 1551.7B "Fleet participation in
development, acquisition and acceptance of major training
devices") were reviewed in terms of typical FPT operations. The
conclusion was reached that the FPTs did not and could not
complete the roles and functions outlined as currently
organized. The major problems outlined (pages 15-19) included:

a. The FPT's organization, authority, and responsibilities
are not defined. As a result a variety of organizations and
functional modes exist, none of which is truly effective in
ensuring user inputs to the trainer life cycle development and
support procedures.

b. The FPTs are not routinely invited to the trainer
meetings, conferences, or reviews outlined in the instruction or
provided the relevant documentation.

¢c. With some notable exceptions, a military assignment to a
FPT is typically for about one year. This is insufficient time
for the personnel to gain the experience required, especially
since no documentation in the form of guides or handbooks are ]
available which outline the tasks and procedures involved.

. d. In the absence of objective user requirement inputs over o
the years, the trainer acquisition procedures have become highly ]
hardware and software oriented. This further compounds the task
of inputting user requirements for the FPT since they are T
expected to translate user requirements into engineering and
design terms. They have neither the training, the experience nor
the time to perform this task.
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TRAINER ACQUISITION/SUPPORT PROBLEMS

The trainer definition, acquisition and support procedures
were reviewed relative to FPT functions and user requirements,
Each of the three phases involved, precontract, trainer
development, and trainer support, were analyzed in an effort to
isolate the areas and problems which constrained effective
operation of the FPT.

The precontract award phase is concerned with the statement
and analysis of the training requirement. It includes the
development of the operational requirement, the completion of the
training situation analysis or problem analysis, the development
of the military characteristic or functional specification, the
preparation of the detailed specification and the selection of
the development contractor. A variety of problems (pages 20-24)
were found which directly impact FPT functioning, most of
which have serious ramifications since they directly affect the
functions of the team in the following trainer life cycle phases.
Predominant among these problems are:

a. The FPT is often not established until late in the
phase, often after the Military Characteristic (MC) has been
promulgated. '

b. The critical problem or training analysis which forms
the basis for the MC is rarely completed to the level required to
meaningfully incorporate user requirements.

c¢. User inputs, especially in terms of constraints and at
least conceptual training, utilization and manning plans,
training system needs and objectives outlines, and performance
criteria or goals are not identified or formatted and are not
specifically addressed except in the training situation analysis
which is rarely completed.

The development phase begins with the award of the
development contract and ends with the acceptance of the trainer.
It is the period specifically addressed by the OPNAV Instruction.
It includes suc¢h user critical events as the Configuration Report
review and approval, mock-up, detajiled design review,
documentation review, Navy Preliminary Evaluation (NPE), and
acceptance tests, The analysis concluded that the success of the
development phase in terms of user requirements was in large,
determined by the level of completion of the events in the
pre-contract phase. When marginally completed, the burden on the
FPT during the development phase is significantly expanded. With
the FPT's limited iime available for the task, restricted travel
funds, and typical short period of assignment (as a collateral
duty), the successful input of fleet and user requirements is
compromised. Among the major problems identified (page 25-30)
were the following:
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a. The FPT is not routinely invited to important design
reviews, progress reviews, and related conferences and meetings.

b. The FPT does not typically develop and consolidate user
input data to guide the design or to evaluate the results. These
data include installation and manning constraints, utilization
concept, relationship to the total training system, preliminary
or prototype training syllabi, training criteria and objectives,
trainee input characteristics, and instructor/operator
qualifications nor is guidance or assistance provided to the
team to accomplish these user critical tasks.

¢c. Tests and evaluations are not conducted to user
requirements utilizing an objective test plan. As a result, the
FPT is utilized primarily to appraise the fidelity of the
simulation, not the capabilities of the trainer or their relation
to the training needs and requirements. In the absence of an
objective test plan and criteria, the results are dependent on
the experience and personal preferences of the FPT member. With
the short assignments involved, this often results in different
personnel performing subsequent evaluations often with
conflicting results,

The operation and support phase begins with the acceptance
of the device and ends when it is retired. The tasks are
primarily concerned with the modifications and updates to the
device and quality and configuration control., Serious problems
in FPT support to this phase were found (pages 30-35).

a. The basic problem is that the FPT is not chartered to
function during this phase. The governing instructions
established the team only to the point of the acceptance of the
trainer. However most teams were found to continue their
operation as the need for their input is recognized.

b. In general, all of the data and design deficiencies in
the previous phases impact on the tasks of the FPT in this phase.

c. The detailed syllabus is seldom developed until this
phase. As a result the syllabus is typically based on "what" the
trainer can be used for in the training program rather then on
the trainer's capabilities or the original design objectives.

The FPT is charged with the responsibility of developing the
syllabus. Since the trainer technical documentation is
hardware/software oriented, the FPT members (generally different
from those involved in the development phase) are hard pressed to
identify the original training objectives or the training
capabilities of the device.

d. Trainer modifications and updates are primarily
concerned with weapon system changes, not training requirements.
The changes rarely address the impact on training except 1n terms
of downtime and configuration relation to the aircraft
involved. As a result, the FPT is typically relied upon to
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develop and implement the training changes which result, both
for the trainees and for the instructor or operators,after a
device change has been implemented.

e. Trainer revalidation and certification does not address
training capabilities or requirements nor is an objective test
plan and or meaningful criteria employed. The FPT typically
assists and subjectively "validates" the training capability.

f. Trainer Minimum Essential Subsystem Matrix (MESM) and
) trainer mission descriptions do not address training functions.
,3 No disciplined approach to trainer MESM development exists. Thus
& the task rests on the FPT by default.

h PROPOSED SOLUTIONS

The proposed solutions were summarized under three areas,
FPT organization, FPT tasks, and major aviation training device
acquisition and support procedures. In general the proposed
solutions (pages 39-50) are:

a. Develop and promulgate definitive instructions which
formalize the organization and responsibilities of the FPT
throughout the life cycle of the training device,

b. Develop procedural guides for the FPT which define and
outline the "what, when and how" of the tasks involved and above
all, the contingency options when an antecedent event is not or
is ineffectively completed.

c. Direct the full implementation of existing trainer
acquisition and support procedures related to user requirements.

Specific conclusions and recommendations were developed
(pages 55-57).

In general it was concluded that the FPT represents a
reasonable means of implementing user inputs and participation in
the life cycle events of major aviation training devices.
However, effective operation of the Fleet Project Teams will
depend on clarifying their organizational structure and
responsibilities, providing the clerical/administrative support
required and providing detailed FPT functional guides or
handbooks which clearly outline the what, when, and how of the
- FPT tasks and functions. In addition, the rigorous

=~ implementation of the existing trainer acquisition and support
procedures which address user requirements and involvement in the
- life cycle of the training device is needed. Major changes to
1 the approach are not required.
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SUMMARY

A series of reviews of training device Instructor Operator
Consoles undertaken by the Naval Training Equipment Cencer in
1982 and 1983 revealed a wide variety of problems. The studies
concluded that many of them might have been prevented had the Fleet
Project Team (FPT) been more effective in addressing user
requirements and needs during the acquisition and support of the
device. As a result, the Commander Naval Air Force, United
States Pacific Fleet initiated a project through the Naval
Training Equipment Center, to identify the problems involved and
to develop feasible solutions related to enhancing the
effectiveness of the FPTs.

The project involved three basic tasks, (1) the survey of
typical FPTs on the West Coast, (2) the analysis of the major
training device acquisition and support process, and (3) the
development of feasible solutions to enhance the effectiveness of
the FPTs. The F-14 and E-2 FPTs at the Naval Air Station Miramar
were utilized in the survey in addition to data collected from
other FPTs during the previous trainer studies, Existing
instructions, handbooks, "standard operating procedures” and
interviews with involved personnel were utilized to isolate and
structure the problems, The acquisition and support process was
analyzed based on existing instructions as well as from
discussions with personnel intimately familiar with the
procedures as implemented.

The results revealed that the FPT effectiveness was
constrained by a wide variety of problems including the
following:

a. The FPTs organization, administration and chain of
command are not well defined.

b. Critical front-end analyses are often not completed to
the level required for FPT functioning.

c. The FPTs are not routinely invited to attend trainer
development meetings and conferences requiring user inputs or
provided relevant trainer documentation.

d. Insufficient clerical and administrative support is
available for the effective functioning of the FPTs.

e, Technical support, especially in the human factors area,
is not available to the teams,

f. Neither the functions required of the FPT or the
relationship of these functions and tasks relative to the trainer
life cycle process are well defined and no effective guidance for
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the teams exist.
g. The FPTs have no formal status after the trainer is accepted.

The review of the trainer acquisition and support process
revealed that although the system is structured to incorporate
user inputs, the typical implementation limits these inputs and
consequently constrains the users appraisal of the trainer during
its development. The problems include:

a. The precontractual documents including the functional
specification are generally hardware and software oriented and
do not address the training function.

b. Tests and evaluations are concerned with simulation
fidelity and hardware and software, not operational requirements
or user needs and constraints.

c. Critical user inputs such as syllabi and utilization
concepts are not readily incorporated,

d. Requirements documents and supporting analyses including
functional specifications and test/evaluation criteria are not
updated when functional and characteristics changes are made to
the trainer.

e. Trainer capabilities are not related to training
objectives or syllabus implementation so that a meaningful
Minimum Essential Subsystem Matrix (MESM) can be developed.

f. The impact of trainer changes on the training program
especially to instructor and operator training, are not fully
evaluated,

g. Validation and certification of operational trainers does
not include training requirements and capabilities.

The solutions developed were:

a. Formalize the FPT organization and locate the teams
under the Functional Wing (Training Device Division).

b. Develop detailed FPT guides which define the what, when,
and how for the tasks to be performed.

c. Fully implement the existing trainer acquisition and
support instructions and procedures, especially the user related
tasks and functions.

d. Establish the FPT for the operational life of the
trainer,

! ,
el

-




e I
v
1

™

[ A N1

NAVTRAEQUIPCEN 82-M-1131-1 C
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FOREWORD

This is the fourth of a series of reports of human engineering
analyses of training devices sponsored by the Human Factors Laboratory
of the Naval Training Equipment Center. The first three reports
(NAVTRAEQUIPCEN 80-M-1083-1, 81-M-1121-1, and 82-M-0767-1) were
concerned with aviation training devices and work in progress extends
those analyses to typical equipment for the training of surface, sub-
surface, and land operations. In general, the reports document
g problems of design which affect the operational use of training
equipment.

' The present effort represents a departure from our design-
. oriented analyses in that the operation of Fleet Project Teams was

studied. .These teams play an important role in the definition of
training equipment, and here a variety of the problems they face
are discussed and solutions for these problems are presented.

L7 Pt

G. L. RICARD
Scientific Officer




NAVTRAEQUIPCEN 82-M-1131-1

TABLE OF CONTENTS

Section Page

I INTRODUCTION. o & « & ¢ o o ¢ o o ¢ o o o » & 7

Background. . . . . . . . . 4 0 . 4 s e e o 7

History . L] L ] » . L ] L ] - [ ] - L] . . - L] L] . L] 7

{ Problem Area. . « ¢ ¢ ¢ o« « o o o o o ¢ o o 9
II APPROACH. + . & ¢ & ¢« 4 o ¢ o o o o o o« o « & 13

P III RESULTS ¢ ¢ & &« & ¢ & o o o o o o o« o o o o« o« 15
‘ General . . . ¢« « ¢ ¢ o . ... 15

FPT Organization and Functioning.
) Organization . . . « . 4+ « o« &
' Fleet Project Team Duties . .
Trainer Procurement Procedures.
Phase I Tasks . . . . . . .
Phase II Tasks. . . . . . .
Phase III Tasks . . . . . .
Problem Analysis Summary. . .

N
o

e o e o © o & e & 8 6 ° 8 » o
* 8 e & ® e e ® e s & o e o o

Acquisition/Support Related Problems
n . .
ion

FPT Functional Problems . . 38

. 39

Feasible Solutions. . . . . . . . 40
Organization Problem Solutio . 4l
Functional Solution . . . . . . . 43
Acquisition/Support System Solutio . 51

Iv DISCUSSION. L L L] . . L] . - * . . L . . . L] . 53

General . . v ¢ 4 ¢ ¢ ¢ 4 e e 4 e e 4 . 53
Organization Problem. . . . « . « « + . & 53
Procedural Problems . . . . . "¢ &« « « & 54
FPT Input Procedures. . . . . « « « « « » 55
Acquisition/Support Procedures. . . . . . 55

v CONCLUSIONS AND RECOMMENDATIONS . . . . . . . 57
REFERENCES. . . .,¢ ¢ ¢ v ¢« &« ¢« o & o o & « o 61
BIBLIOGRAPHY. . . . . . « . + ¢« « ¢« & + &+ « « 63

APPENDIX A, Fleet Project Team's Role,
Functions and Duties. . . . « « ¢« &« « +« « +» 65

APPENDIX B. Detailed Military Characteristics ‘
Format‘ L] . . L] L] . L] . - - * Ll L2 L] . 1] - L 69




NAVTRAEQUIPCEN 82-M-1131-1

APPENDIX C. Typical Contents of Configuration
Report L] L] . . . L L) . L[] L] L] L . L] L] L] L) L] L] 80

APPENDIX D. Typical Human Factors Analysis . . 83

APPENDIX F. Training Equipment Change Request

; APPENDIX E. Typical CDRL Data for FPT Review . 89
Form L[] . L] L] L] . . L] . L ] . L4 L) L] L] . L ) . . 92

{ APPENDIX G. Typical Trainer MESM . . . . . . . 94
h GLOSSARY

LIST OF ILLUSTRATIONS

Figure Page
1 Precontract award phase major event flow . . . . . 10
2 Development phase major event flow . . . . . . . . 11
3 Operation phase major event flow . +« « ¢« « &« « o« o 12
4, Phase I task flow . . . ¢ ¢ ¢ ¢ ¢ o ¢ o o ¢ o o o o« 22
5. Phase II task flow. . , « &« + o o o o ¢ o « o o o & 27
6. Phase III task flow . « + o & ¢ & ¢ & o o o o o« o« « 32
7. Proposed FPT organization chart for COMNAVAIRPAC. . 42
8. Proposed FPT task flow - Phase I. . « ¢« ¢« « « &+ o « 45
9. Proposed FPT task flow - Phase II . . . . « « + . . 46

10. Proposed FPT task flow - Phase III. . . . . . . . . 49




NAVTRAEQUIPCEN 82-M-1131-1

SECTION I
INTRODUCTION
BACKGROUND

A series of studies [1], [2], [3], of simulator instructor
console designs undertaken by the Naval Training Equipment Center
(NAVTRAEQUIPCEN) in 1982, revealed a variety of operating and
utilization problems. Most of these could have been detected and
corrected during the development cycle. The studies pointed out
that many of the problems resulted from the lack of critical
inputs from the Fleet Project Teams (FPT). They ranged from the
lack of explicit statements of user requirements to the need for
critique and evaluation of design efforts relative to these
requirements,

As a consequence, the Commander, Naval Air Force, U.S.
Pacific Fleet (COMNAVAIRPAC) initiated an effort through the
NAVTRAEQUIPCEN to identify the guidance and support required by
the FPT to fulfill their user functions and enhance their
effectiveness. The project involved the analysis of the FPT's
operations in the acquisition and acceptance of major training
devices, especially in the area of training requirements and
Instructor Operator Statibon (IOS) implementation. The objective
was to identify problem areas including support requirements, and
to identify and describe feasible solutions.

The F-14 and E~2 Fleet Project Teams at the Naval Air
Station (NAS) Miramar were utilized as the primary data sources.

HISTORY

The importance of incorporating user requirements in weapons
system design is as old as the Navy itself. However as systems
and the development process have grown more complex, the task of
identifying and structuring these needs, especially in the

N e L

1. Charles, John P. Device 2F119 (EA-6B WST) Instructor Console
Review, Technical Report NAVTRAEQUIPCEN 81-M-1083-1, Naval
Training Equipment Center, Orlando, FL, November 1982.

2. Charles, John P. Device 2F112 (F-14A WST) Instructor Console
Review, Technical Report NAVTRAEQUIPCEN 81i-M-1121-1, Naval

Training Equipment Center, Orlando, FL (in press).

3. Charles, John P. Device 2E6 (ACMS) Air Combat Maneuvering
Simulator Instructor Console Review. Technical Report
NAVTRAEQUIPCEN 82-M-0767-1, Naval Training Equipment Center,
Orlando, FL (in review).
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training area, has become not only equally complex, but of
critical importance to ensuring system operational
effectiveness, —

The need for fleet involvement in device test and evaluation
was recognized by the Chief of Naval Operations (CNO) in 1965 and
an instruction was issued outlining "fleet participation in
predelivery evaluation and acceptance of major aviation training
devices....to insure that the end product satisfies the stated —
training requirement."[4] . .

CNO subsequently broadened the instruction in 1974 and again
in April 1977, to include user involvement throughout the
development process. It directed the type commanders to form
"project teams" as required and outlined the tasks and functions —
for the team. The instruction also pointed out the necessity for
close coordination and cooperation between all agencies and
commands involved from the fleet squadrons to the type commanders
and acquisition activities and for validation of the trainers
capabilities at various points in its life cycle.

The type commanders implemented the concept and issued -
instructions for establishing the teams. The Commander Naval Air
Force, Pacific Fleet incorporated the guidance in an instruction
on aviation training aids.[(5] The instruction directed the :
designation of members for the FPTs, directed the chairman to 1

-~ submit reports on the proceedings of all meetings involving FPT —
members and assigned a report symbol. It also directed the
Functional Wings to budget and fund the travel for the FPT.

[

In 1981, the Office of CNO (OPNAV) queried the type o
commanders about the possible need for a handbook "to )
indoctrinate fleet representatives in the Navy's fundamental

acquisition policies and procedures."[6] .

LI

L)

The Commander Naval Air Force Pacific Fleet reviewed the
problem and concluded that the guidance contained in the

4, Department of the Navy. OPNAV INSTRUCTION 1551.7 Fleet
Participation in Development and Acceptance of Operational
Flight/Weapon stem Trainers (OF/WSTs) and Other Major Aviation

Operational Training Devices. Office of the Chief of Naval
Operations, 27 August 1965.

5. Department of the Navy. COMNAVAIRPACINST 10170.2 Aviation

Training Aids; information and policies concerning. Commander
Naval Air Force Pacific Fleet, 2 July 1982.

6. Department of the Navy, Office of the Chief of Naval

Operations letter to the Type Commanders Fleet Project Team (FPT)
Duties serial 596/409590 dated April 14 1981, —

{3
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"Training Systems Guide" issued by the Naval Training Devices
Center [7]) could form the basis for the required handbook.[8]

PROBLEM AREA

The overall life cycle of the training simulator including
the design and development process must be considered in
developing techniques and specifications to preclude the
repetition of the types of problems isolated in the surveys
conducted, as well as to enhance IOS designs. In addition,
current and projected manning concepts must be taken into
account.

The trainer life cycle can be logically subdivided into
three phases, Phase I - Precontract Award, Phase II -
Development, and Phase III - Operation.

The major events in Phase I are oytlined in Figure 1 in an
event flow chart. As can be seen, it includes seven major events
beginning with the statement of the Operational Requirement (OR)
and ending with the selection and award of the development
contract.

The major events in Phase II, the development phase, are
outlined in Figure 2. These events begin with the initial
orientation conference and continue through mock-up review,
project and data reviews, tests and evaluations and concludes
with the acceptance of the trainer.

The major events in Phase III, the operational phase, are
outlined in Figure 3. They are primarily concerned with the
modification and update of the trainer during its lifetime to
meet changes in training requirements as well as to incorporate
weapon system modifications.

In summary, the life cycle of a training simulator includes
a variety of events which guide and control the characteristics
of the device. It is the objective of this project to identify
the user related problem areas, to outline feasible solutions to
preclude reoccurrence of defects and deficiencies such as those
isolated in the surveys of existing devices, and to enhance the
overall functioning of the FPTs in the simulator design
development and support system,

7. Department of the Navy. NAVTRADEV P-530 Training Systems
Guide. Naval Training Equipment Center, Orlando, FL, November
1980.

8. Department of the Navy. Commander Naval Air Force, U.S.
Pacific Fleet letter to Chief of Naval Operations. Fleet Project
Team (FPT Duties. Serial 3141/2712 dated 5 May 1981.
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SECTION II
APPROACH

Five tasks were structured to conduct the project. These
tasks were:

a. Task 1. Review past and current activities of FPTs to
identify existing methods of operation.

b. Task 2. Review typical trainer technical acquisition
documentation including procurement documents, test and
evaluation reports and relevent conference and meeting reports.

c. Task 3. Analyze data to identify problem areas.
d. Task 4. Develop feasible solutions.
e. Task 5. Document the effort.

The objective was to isolate those areas where the FPT
functions were either insufficiently defined or the guidance and
support provided to the FPT was inadequate to permit them to
perform the required functions. Once identified, feasible
solutions in terms of guides, procedures, instructions and other
support means could be conceptualized and structured for
development.
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SECTION III
RESULTS
GENERAL

The results will be reviewed in terms of the tasks which
were completed, i.e., the review and analysis of FPT functions
and representative operations, the review and analysis of trainer
life cycle procedures including acquisition and support and the
structuring of feasible solutions.

FPT ORGANIZATION AND FUNCTIONING

The review of FPT organization and functioning will be
structured in terms of the current governing instructions and
then related to typical FPT operations and problems involved.

ORGANIZATION. The governing instruction on the organization
«~nd composition of the FPT (OPNAV Instruction 1551.7B) directs
that:

a. CNO will establish the team and its chairman on the
recommendation the trainer device development and acquisition
activity (TDD/AA) - "the activity (or command) having direct
technical and contractual responsibility and authority to develop
and/or acquire a specific training device, unless otherwise
designated,"

b. The member's duty station will provide travel funds to
attend conferences, reviews, tests and inspections,

c. Personnel selected "within limitations" should be
assigned from initial development through delivery and ready-for-
training (RFT) acceptance.

The FPT is defined in the OPNAV Instruction as a "group of
knowledgeable representatives from the fleet or other user and
interested non-user activities, consisting of qualified military
and/or civilian personnel designated by cognizant commands.” The
basic function ",..is to assist and advise the training device
development and acquisition activity in development, acquisition,
and acceptance of specifically assigned training devices."”

The detailed role, functions, and duties of the FPT are
outlined in Enclosure (1) to the OPNAV Instruction and are
duplicated in Appendix A for information. Three functions are
identified. These include:

a. Act as an advisor to the TDD/AA during the development,
acquisition and acceptance of the training device.

15
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b. Act as a reviewer, inspector and tester to validate
projected trainer capabilities at "certain points in the
development program” as requested by CNO to ensure that the
device meets stated training requirements.

c. Assist the TDD/AA in developing qualitative and
quantitative training objectives for incorporation in the
military characteristics (MC).

As will be pointed out, in the following paragraphs, the
functions are not and cannot be achieved to the level of
excellence required. The reasons reflect both problems in the
implementation of the FPT concept and in the development process
utilized for training devices.

FLEET PROJECT TEAM DUTIES. Each of the major duties or tasks
assigned to the FPT by the OPNAV Instruction and the problems
involved in fulfilling them will be reviewed. The problems are
based on the survey of typical FPTs. It is important to point
out that the OPNAV instruction identifies them as duties which
the FPT "may” perform.

a. Maintain a correspondence file for the device.

Problem: No dedicated clerical or administrative support is
provided to the members of the FPT other than that available
within the squadron offices of the members. These offices
generally have limited clerical support at best. As a result,
trainer development correspondence is typically and necessarily
maintained as a "push-back stack" in an available file drawer.
Time is generally not available to index the material or to
verify that required documents have been received.

b. Attend/participate in conferences, reviews and meetings
including at least:

(k) Training Situation Analysis (TSA) Review,
(2) Military Characteristic (MC) Review,

(3) Performance Specification Review,

(4) Technical and Mock-up Review,

(5) Design Freeze Review,

(6) Integrated Logistics Support (ILS) Review,
(7) In-plant Inspection, Test and Checkout,

(8) On-site Inspection, Tests, and Checkout,

16




P S T T T T N N N e ———— -
S e e e T s v Wt L . yooow . v

NAVTRAEQUIPCEN 82-M-1131-1

(9) Determination of Trainer Ready-For-Training (RFT). o

Problem: Of the FPT data reviewed, none of the members
appear to have been involved in the first three events, i.e., the o
TSA, MC and specification review. The primary reason appeared to .
be that the FPTs were not formed until after the MC and the T
specification had been promulgated. The TSA could not have been S
reviewed since it typically had not yet been completed. Moreover, ]
as will be pointed out in the review of the development process, i
the MC and specifications are not generally in a format which can '
be meaningfully reviewed by operational personnel. FPT members
generally attend the remaining meetings as well as some of the
progress and program review meetings. The NAVTRAEQUIPCEN Field
Engineering Representative (FER) or a representative from the
Fleet Aviation Specialized Operation Training Group (FASOTRAGRU) S
generally attends the Integrated Logistics Support (ILS) Review '
as a member or as a technical representative of the teanm.

c. Submit meeting reports.

Problem: Trip reports were filed by the FPT member(s) of the
teams reviewed. However, the format and content varied
considerably since no format is defined. Furthermore, since
little feedback, much less acknowledgement of the reports, is
apparently ever received, little impetus to detailed reporting
exists.

d. Provide unified guidance to the TDD/AA on requirements.

Problem: With limited time for the task, no experience in
training requirements development and no guidance as to what is
required or how it should be done, the FPT members generally
provided little input on training requirements, As will be
discussed in the review of the development process, the problem
is not unique since training requirements, per se, are seldom
addressed directly in the device development process. The
guidance provided by the FPT is typically limited to the
characteristics of the weapon system and its operation and
employment.

e. Develop the training syllabus.

Problem: With limited time available, with limited
experience and with no guidance or technical support, the FPTs
rarely developed the required detailed syllabus prior to RFT or X
ready~for-operational training (RFO). Even a "test or trial —
syllabus" which would be useful (and necessary) in mock-up o
evaluation and other inspection and tests as well as in
engineering data review, is seldom developed. Of all the tasks
required of the FPT, this is one of the most critical since it
provides the criteria for tests of the design effort in terms of
actual training requirements. —
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f. Assist in developing performance acceptance criteria.

Problem: The FPT members do not have the time nor the
experience or technical skills to accomplish this important
task. As will be pointed out in the review of the development
process, performance acceptance criteria (other than weapon
systems performance criteria) are seldom developed or utilized in
the evaluation of a training device. No meaningful evaluation of
the device in terms of training requirements is possible without
training objectives related performance criteria.

g. Provide the TDD/AA data on current system operational
data in writing.

Problem: The operational experienced aircrew FPT members are
well equipped to provide data on the operational utilization of
the weapon system, both in terms of procedures and tactics. The
Fleet Readiness Squadron (FRS) members are particularly oriented
to these needs from the FRS training program point of view.
However, they rarely have time to "poll" fleet squadrons for such
data or to consider in the required detail, the problems raised
by the differently configured systems in existence and
operational. While the trainer is baselined to a particular
system configuration, system operations data relative to training
requirements may not be so constrained. Finally, to provide such
operationally based data and in writing without knowledge of the
TDD/AA's existing information "data base" presents an almost
insurmountable problem for the FPT with limited time available
for the task. '

h. Coordinate management with the TDD/AA to avoid legal
contractual problems,

Problem: The FPT members are generally inexperienced in
trainer contract procedures. Briefings by the TDD/AA or
knowledgeable Navy personnel are not provided. No useable
guidance exists., Yet the FPT members are expected to interface
with the contractor and to provide them data as well as to
evaluate the product. Furthermore, the contractor developer,
while requesting technical data from the FPT, often solicits
comment on design. This can place the FPT member in a
potentially difficult spot if he is not aware of the contractual
pitfalls involved.

i. Perform system maneuvers on the trainer to determine
performance relative to the Trainer Performance Acceptance

Criteria and stated training requirements and provide written
reports to the TDD/AA.

Problem: Meaningful acceptance criteria and training
requirements are rarely developed. Thus the FPT is forced to
evaluate the trainer solely in terms of fidelity to the
operational system, and generally to subjective criteria, since

18




- e -

w0

L_J

NAVTRAEQUIPCEN 82-M-1131-1

no quantitative or even qualitative criteria have been

developed. Since different FPT members are often involved at the
various inspection and test points, no common baseline for the
evaluations exists. This can and does lead to conflicting
results over tinme.

j. Recommend RFT when the trainer is deemed ready.

. Problem: Since no training performance criteria (or
objective training requirements) are generally available, the FPT
readiness decision must necessarily be based on the hardware
oriented procurement specification and on an "evaluation" of
simulation fidelity. 1In short, the FPT is placed in the
undesirable position of certifying that the hardware provided
will meet the operational training requirements when they have
not been isolated or stated, much less quantified in terms of
time-to-train to specified performance objectives.

k. If the trainer is not RFT, prepare written list of
discrepancies to TDD/AA and concerned commands.

Problem: No meaningful criteria typically exist to conduct
the RFT or RFO evaluation. Thus there is also no valid means for
identifying discrepancies other than fidelity defects. The FPTs
therefore evaluate and report fidelity discrepancies.

1. The chairman of the FPT shall consolidate the outputs.

Problem: A variety of FPT organizations were found to
exist, For some weapon systems, a single FPT exists to support
all of the major trainers involved:; in others, a separate team
with its own chairman, exists for each major training device.
Where a single FPT exists, different members are typically
assigned to each major device. Regardless of the organization,
chairing an FPT is a major if not full-time task, especially
during the trainer design and evaluation stages. VYet it is
performed as a collateral duty. As a result, three alternative
modes of operation were found to exist, namely, the chairman
"becomes" the FPT and performs most of the tasks; the chairman
relegates the responsibility to an active member; or no effective
consolidation of FPT position is undertaken. The latter is often
the only feasible solution, especially in the absence of any
involvement in the development and review of the OR, the MC or
specification and any meaningful TSA data.

The problem is further compounded by the fact that
membership on the FPT rarely exceeds 12 months with shorter
"tours" not unusual. FPT assignment has not generally been
considered & prestigious collateral duty although some
significant exceptions were found.

m. Analyze and forward other trainer user comments,
problems and requirements,

19

2 LA " PN PN N
VRS- o P PR i W A

A

W WS R




T T T ey N aa s en m e

NAVTRAEQUIPCEN 82-M-1131-1 .

Problem: Until the device is operational, inputs from other
users are rare. The FPT members do not have the time to solicit
other user's requirements or the training or experience to
evaluate and consolidate them. Fleet Squadrons rarely have the
time to spend on the development of trainer requirements or 'to
"come up to speed" on the objectives or the characteristics of
the device.

n. FPT members shall apprise their command of the need for
‘timely relief with detailed turnover of the duties.

Problem: Within the typical turnover constraints, the FPT
members accomplish this duty. However, there is an overall lack
of definition of the detailed FPT tasks involved, no detailed
guidance, no training program, and no source of assistance. Thus
the turnover is constrained by the FPT program support
limitations and tends to perpetuate the problems and shortcomings
which arise during its existence,.

o. "Chairman of the FPT ensures that all members of the
team remain aware of the development and acquisition of the
training device and that subsequent changes are properly
promulgated for appropriate action on each member's part."

Problem: Lack of time and supporting materials and demanding
primary duties constrain the chairman in completing this task.

TRAINER PROCUREMENT PROCEDURES

The typical major aviation training device procurement and
operational support procedures utilized by NAVTRAEQUIPCEN were
analyzed to identify problem areas for the FPT. As discussed in
the Introduction, the life cycle logically divides into three
phases, namely:

a. Phase I. Pre-contract Phase - extends from conceptual
requirement to the selection of the development contractor and
award of the contract.

b. Phase II. Trainer Development Phase - extends from
contract development award to trainer acceptance at the training
site.

c. Phase III. Trainer Support Phase - extends from
acceptance date to trainer retirement or removal from the - o
training program. ' :

y
The major events and responsible command/activity were i
identified for each phase and then analyzed. The problems o
presented by each of the major events in the trainer life cycle
relative to the FPT functioning were isolated and the results are —y
reviewed in the following sections. :
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The major activities/commands involved are defined in OPNAV
Instructions 1551.7B as follows:

a, Cognizant Sponsor - A Deputy Chief of Naval Operations
(DCNO) or Director of a Major Staff Office (DMSO) responsible for

a specific warfare area of operational readiness that a training

device supports, For major Navy aviation training devices, this
is the Deputy Chief of Naval Operations (Air Warfare).

b. Training Agent - A bureau, command or headquarters
exercising command of and providing support to a major increment
of the Department of the Navy's formalized training effort such
as Commander in Chief, Pacific Fleet.

c. Cognizant Commander - A type commander such as Commander
Naval Air Force, United States Pacific Fleet.

d. Training Device Development and Acquistion Activity
(TDD/AA) - The activity/command having direct technical and
contractual responsibility and authority to develop and/or
acquire a specific training device, unless otherwise designated
by the cognizant sponsor, such as the Naval Air Systems Command
or the Naval Training Equipment Center.

e. User Administrator - The command/activity responsible
for the administrative control of the training conducted
utilizing the device, such as a functional air wing.

PHASE I TASKS. Figure 4 outlines the major tasks which occur in
Phase I and are presented in a flow chart along with
identification of the documentation involved. In addition, the
responsible agency is indicated. The solid lines indicate
primary action flow; the dashed lines indicate review and
coordination actions. Each of the major tasks will be

reviewed.

a. Promulgate Operational Requirement (OR). The preparation
and promulgation of the OR by the CNO is the first event in the
life cycle of a major training device. Inputs can come from a
wide variety of users. The OR is normally reviewed by the
training agent and by the cognizant commander in the case of
ma jor aviation training devices,

Problem: Since the FPT has not yet been established, the OR
cannot be reviewed by the team. In actual practice, an OR for a
trainer for an operational weapon system may be reviewed and
inputs generated by an existing FPT even though they may not
constitute the FPT which will be established for that trainer.

b. Establish FPT. Once the OR is approved, the planning and

the assignment of TDD/AA occurs. At this point, the
recommendation for the establishment of the FPT should be

21

PP . o 4



NAVTRAEQUIPCEN 82-M-1131-1

®

"""
P
-
-®
-
-
K.
“w
.~ L
-

sy

1

)

.iE! I_EJ:_B_-:

v B B

22

Phase I task flow.

Figure 4.




" — -
“'v- : . .

A et ot St el s e Shee e Sy ama e eng

NAVTRAEQUIPCEN 82-M-1131-1

received by CNO, the team established and the chairman
designated.

Problem: Although the FPT should be established shortly
after the TDD/AA is designated, it apparently seldom occurs at
this point even though OPNAV Instruction 1551.7B directs the
TDD/AA to recommend the formation of the team and to include
membership recommendations "to provide for the earliest
participation of the FPT in the formulation of the training
capability." It appears that the FPT has in the past, often been
established after the MC has been promulgated and in some cases
after the specification has been prepared. The existing
NAVTRAEQUIPCEN Instruction 1551.7B also directs that the
cognizant program office will ensure that the team is established
"during the conceptual phase of the project (i.e., Military
Characteristic preparation period)."”

c. Training Situation Analysis. The TSA should be conducted
prior to preparation of the MC and it provides the basic data for
the MC. As outlined in NAVTRAEQUIPCEN Instruction 3910.4A,[9] the
MC identifies a trainer "...that represents a cost/training-
effective solution to a training need as derived from a training
situation analysis (formal/ empirical).”

Problem: Although in theory, the FPT is critical to the TSA
which is in turn essential to development of the MC and the
specification, the FPTs in the past, at least, do not appear to
have been extensively involved in the TSAs as done. This has
most likely occurred either because the team was formed too late
or because the TSA was completed without FPT input. The latter
appears to be a likely possibility since, as pointed out in
Enclosure (4) to NAVTRAEQUIPCEN Instruction 3910.4A, "It is
unlikely that (NAVTRAEQUIPCEN personnel) will have access to a
formal systematic TSA in the day-to-day work effort of preparing
MC's. Therefore the training/education specialist acting as an
analyst, will conduct an informal front end analysis (empirical)
as part of the process of preparing an MC. The front-end analysis
is informally conducted, based on the judgement and experience of
the analyst. Properly conducted, the results are valid."

d. Prepare the Military Characteristic. The MC is a
functional specification for the trainer addressed in the OR. As
discussed above, it is based on TSA data and should reflect the
total training system involved. The outline format for the MC is
contained in Appendix B. The major sections of the MC address:

9. Department of the Navy. NAVTRAEQUIPCEN INSTRUCTION 3910.4A.
Functional Statement, Functional Description; Mini-Military
Characteristics, and Detail Military Characteristics;
instructions and responsibilities for. Naval Training Equipment
Center, Orlando, FL, 18 February 1977,
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Section I. Summary - identifies the training requirement in
terms of purpose, the operational situation and the origin of the
requirement.

Section II. Training Analysis - summarizes the results of
the TSA including training objectives and training requisites and
rationale.

Section III. Device Description - describes the functional
characteristics of the proposed device, i.e., the capabilities
required to accomplish the training. It includes data on
constraints, availability, utilization, reliability and
maintainability goals.

Section 1V, Device Support -~ describes the conceptual
Integrated Logistics Support plan.

Section V. Evaluation Plan - outlines a plan to evaluate the
trainer relative to the requirements of the MC.

Problem: In theory, the MC is a functional specification; in
practice, the document is hardware and software oriented. The
training analysis section of the MC is very briéef and generally
contains none of the data outlined in the specified format (see
Appendix B). In the absence of the training analysis data, the
device description is generally a list of controls and displays
desired for the crew station(s) and is contained in the
functional requirements subsection. The evaluation plan section
is generally brief and places the burden on the FPT to ensure
that the device meets the "training requirements." In summary
the typical MC is not a functional specification and where the
required TSA efforts have not been completed, it represents
subjective estimates of the device hardware requirements and
their configuration. While the FPT could review the document for
technical accuracy, they generally have little information
(unless it is developed by them) for evaluating the actual
functional requirements for the training device. Similarly, the
lack of training performance requirements data precludes the
definition of any meaningful evaluation plan.

e. Prepare Trainer Specification. The trainer specification
becomes the key contractual document in terms of the trainer's
characteristics. The basic format used for the document is
Military Specification MIL-T-23991, "Training Devices, Military;
General Specification For" and for aviation trainers, as modified
by the special guidance such as contained in Military
Specification MIL-T-82335(TD), "Trainer, Fixed Wing, Flight;
General Specification For." The FPT is apparently rarely involved
in the review of the trainer specification unless major
perturbations in the training system definition process have
occurred and delayed the promulgation of the specification.
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Problem: The detailed specification represents a critical
document in the acquisition of a trainer. Its format is hardware
and software specific and as such is largely meaningless to the
fleet user unfamiliar with trainer hardware/software and detailed
acquisition documents. 1In the absence of supporting documents
stated in user's terminology, the specification could only be
reviewed by the FPT in terms of accuracy relative to weapon
system configuration and performance. There is literally no
possibility of appraising the potential effectiveness of the
proposed trainer in terms of training requirements, much less 1
establish that the trainer can meet the operational training Co
requirement. In theory, the specification is derived from
training requirements as stated in the OR and outlined 5
functionally in the MC. As pointed out, such data are seldom o
found in these documents. Thus the FPT in effect, has little -
meaningful data to review and critique during the precontract B
phase of the acquisition process. It also results in the FPT ]
having little data against which to objectively evaluate the
training capability of the device, since these objectives do not
form part of the acquisition documentation.

f. Evaluate Proposals. FPT members are rarely directly .
involved in the evaluation of contractor proposals. None of the N
relevant instructions address this task as part of FPT functions
and duties.

A

Problem: Although responding primarily to the trainer -
specification, most technical proposals also include a rationale -
for the proposed solution to the design problems. Many of the o
design problems are training oriented, e.g., training features
such as initialization, freeze, replay, and reset, performance
monitoring and recording, debriefing, instructor displays and
controls, and syllabus programming. These data could be
evaluated by the FPT, especially if the front-end training
analysis data had been developed and was available.

3R]

_..14:_'.;'.@

Summary. The tasks in Phase I - Precontract Award, are

concerned with the statement and refinement of the operational

needs of the users, i.e., the Fleet Readiness Squadron and/or ,
fleet squadrons. Although the instructions governing FPT -
organization and functions direct their establishment early in

the trainer acquisition process, such is seldom the case based on

the FPTs reviewed. The necessary front-end analysis are seldom

completed to the level required to develop a definitive

functional specification. As the essential inputs to each step :
in the process are omitted, the outputs become less meaningful to -—
the FPT members and provide them less and less data on which to ’
make meaningful inputs. By the time the proposals are delivered,
the guiding documents are almost solely hardware and software
oriented with little possibility of the FPT performing any
meaningful review short of weapon system configuration accuracy
checks and inputting subjective and personnel preferences. -
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PHASE II TASKS. Figure 5 outlines the major tasks which occur
in Phase II, the Trainer Development Phase. The figure relates
the documentation involved and the FPT involvement

as outlined in the implementing instructions and the Fleet
Project Team Guide.[10]

The tasks are presented in a flow chart format which in
general depicts the sequence involved, although several tasks
such as progress and program reviews are repeated during the
phase. Since the tasks and documentation are tailored to each
acquisition program, the flow identified in Figure 5 is generic.
Each of the tasks will be briefly reviewed and FPT related
problems outlined.

a. Conduct Post-Award Conference. The conference is
concerned primarily with the orientation of the contractor to
administrative procedures and to a review of contractual
requirements.

Problem: The FPTs are not directly involved in this
conference. It appears that FPTs seldom attend these
conferences. However, the meeting could provide a needed
orientation to the FPT.

b. Review/Approve Device Configuration Report. The
Preliminary Device Configuration report is one of the first major
design documents submitted by the contractor for TDD/AA review
and approval. It outlines the proposed trainer configuration and
layout. Appendix C is the table of contents of a typical
preliminary trainer configuration report. As can be seen, the
report includes considerable design detail and when approved, is
a major determinant of the design of the trainer, especially in
terms of the instructor console, trainee station(s) and basic
trainer characteristics. The report is generally finalized and
accepted after the mock-up review. The report also contains
human factors data. Appendix D is a typical human factors
section from this report. As can be seen, it provides little
data of use to the FPT or the design effort.

Problem: As noted in Figure 5, FPT involvement in the review
and approval of the report is optional and at the discretion of
the TDD/AA. If the FPT is not involved, a major design effort
which impacts directly on the ultimate user is completed without
their input. The results can and have directly affected trainer
effectiveness as found in the IOS surveys, especially where the
front end analyses have been minimal. If the FPT is involved in
the review, then the effectiveness of their inputs is a direct
function of the team's prior involvement in the Phase I tasks as

10. Department of the Navy. Fleet Project Team Guide. Naval
Training Equipment Center, Orlando, FL, March 1982,
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well as their preparation efforts relative to the content of the
configuration report. Unfortunately the necessary time and
effort are generally not compatible with primary duties,
especially in a Fleet Readiness Squadron, Futhermore, although
the human factors considerations are of direct concern to the
user, there are no useable criteria available to the FPT for
evaluating this material.

c. Conduct Mock-Up Review. The mock-up review is a major
milestone in acquisition since once the mock-up is approved, the
physical layout of the consoles and stations is effectively
frozen. The significance is outlined in the discussion of the
scope of the mock-up review outlined in the governing
instruction. As stated, this establishes the operational
suitability of the configuration with respect to training,
operability, accessibility, function, human engineering, and
personnel efficiency and comfort as well overall compliance with
the detailed specification and related documents.[11]

Of the FPTs surveyed, all had been represented at the
mock-up reviews and had prepared reports on the results.

Problem: Two problem areas exist for the FPT relative to the
mock-up review., First, although the governing instruction
addresses the importance of the FPT at the mock-up review, they
are not explicitly included as either members or technical
advisors. They could be included as "qualified representatives
of the type commander (cognizant commander)" and as such could be
a board member, This does not necessarily place the FPT in a
user representative role. Secondly, the effectiveness of any
member or advisor at a mock-up review is a direct function of the
preparation completed prior to the review itself. The need for
preparation becomes critical when the Phase I tasks have been
marginally completed and/or where the FPT involvement has been
minimal. As pointed out earlier, the time and effort required
for preparation for the mock-up review are generally not
available for FPT members. In addition, the relevant data are
generally not readily available at FPT offices. A Pre-Mock-up
Review Meeting is held at the Naval Training Equipment Center to
review the scope of the mock-up, the preliminary Configuration
Report, the relevant portions of the specification and related
drawings and data, However the meeting is only for the
NAVTRAEQUIPCEN mock-up personnel.

d. Conduct Progress and Design Review meetings. These
meetings are held to review the contractors efforts prior to
design freezes and approval of design data. In addition they

11. Department of the Navy. NAVTRAEQUIPCEN Instruction 1551.8B.

Training device mock-~up reviews; policies and procedures for. (I
Naval Training Equipment Center, Orlando, FL, 3 January 1982, -
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provide the opportunity to review in depth the development
approach and design rationale as well as to ensure that the
contractor understands correctly the training objectives and
operational requirements and milieu. Attendance at these
meetings by the FPTs surveyed appeared to be sporadic.

Problems: Several problems exist for the FPT in terms of the
progress and design review meetings, especially the latter (it
appears that the FPT seldom attend progress review meetings).

The problems include limited travel funds, frequent changes in
team members, lack of notification of meetings and inadequate
time and material to prepare for the team members. Limited
travel funds appear to restrict FPT attendance to "critical"
meetings. Since FPT military members typically change about
every year, a member may attend only two or three meetings during
his assignment. Primary duties provide little time to prepare
for the meetings. The guidance to the TDD/AA compounds the
problem since the FPT attends only when requested, i.e., "Upon
request, (FPT) attends conferences..... provides comments
relative to design and MC requirements." Thus FPT involvement
appears to be more of a consulting role when required, rather
than as a routine participant in the meetings.

e. Conduct Training Conference.
f. Conduct Publications Conference.
g. Conduct ILS Conference.

These conferences are typical of the technical meetings
conducted during the development of a trainer. The meetings
revolve about draft documents which when approved, govern the
contractor’'s effort in that area. With the exception of the ILS
conference and related maintenance and support type of meetings
which are normally attended by the Field Engineer Representative
(FER) for the FPT, the remainder of the meetings appear to be
sporadically attended because of travel costs, time requirements,
and preparation problems.

Problem: Many of the technical conferences and meetings
address issues of major concern to the users. This is especially
true of the training and publications conference which address
the contractor's training program and the trainer documentation
such as the utilization and operator's manuals, Knowledge of
contractual requirements, proposed plan and actual user needs is
essential to ensure an effective end product. Again the FPT
members seldom have the travel funds, the draft documents, the
contractual requirements or the time to prepare for the
conferences. . The high probability of change of FPT membership
during the review and approval cycle further compounds the
problem for the FPT. Appendix E is a sample Contract Data
Requirements List. It illustrates the magnitude of the
documentation review task.
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h. Conduct Navy Preliminary Evaluations (NPE). These
evaluations are conducted to establish the training functional
capability of the trainer as early as possible in the development
process, as well as to verify required system fidelity and
evaluate changes incorporated. FPT attendance at the NPEs
appears to be routinely requested by the TDD/AA.

Problem: An effective NPE requires relevant criteria and a
meaningful test plan to assess trainer performance relative to
that criteria. Unfortunately,; it appears that the required plan
is never developed. 1In the absence of a definitive test plan,
the FPT members involved in the NPE are forced to evaluate the
training device in terms of fidelity of weapon system simulation,
literally regardless of whether it is relevant to the function of
the trainer or required for the training which will be v
implemented. The problem reflects not only the lack of essential
training and requirements analyses beginning with the development
of the MC, but also the lack of time and manpower at the FPT
level to develop a plan in the absence of these analyses. Again
the problem is compounded by the frequent change of FPT personnel
since different personnel may be involved in each NPE conducted.
Since much of the NPE must be subjective in the absence of
objective criteria and plans, the impact on the device by
different evaluators can be deleterious.

i. Conduct Contractor In-Plant Inspections. These
inspections are observed and verified by contract administrative
personnel and the FPT is not involved.

j. Conduct Government Preliminary In-Plant Inspections.
These tests are conducted to verify that the device meets
contractual requirements and specified training requirements
sufficiently to permit shipment of the device. The tests are
conducted in accordance with the trainer test procedures and
results report (TTPRR) which defines the detailed testing
required to verify specification compliance and system/subsystem
operation, FPT participation in these tests is typically
requested and utilized for subjective tests of the fidelity of
the weapon system simulation,

Problem. Although one of the purposes of the inspections is
to evaluate training capability, the TTPRRs do not define either
the objectives, the test plan or the criteria to be employed.
The problem is compounded by the fact that the FPTs apparently
rarely receive the TTPRR or have time or the knowledge to
critically review the document prior to approval. ~

k. Conduct Contractor Final Inspection (On-Site). These
tests like the contractor in-plant tests are accomplished to
verify that the device meets the specification and is ready for
Navy Acceptance testing. The tests are monitored by the FER. FPT
participation is neither required nor requested.
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1. Conduct Acceptance Testing. The final and critical test
and evaluation of the device is accomplished at the training
site. The FPT participates in the same manner as for the NPE.
The end result of the tests is the certification of ready-for-
training.

Problem: A definitive and objective plan for testing the
device to user needs is rarely developed. The lack of definitive
criteria and a training evaluation plan becomes particularly
acute since attempts are generally made to implement some type of
training syllabus, even if only a preliminary testing syllabus.
Thus;:.it at this point that the lack of initial requirements
analysis and the failure to develop training requirements, test
plans and a meaninful syllabus all impact on the task of the FPT
in making their input to the evaluation and acceptance decision.

Sunnggx. Phase II in the life cycle of the training device

delivers the device on which the training program will be
implemented by the using commands and activities. The phase
begins with the output of the Phase I effort which if marginally
or inadequately completed, essentially precludes any chance of
optimally completing Phase II. The FPT's involvement in Phase II
is essential to the development of an effective trainer,
especially if the Phase I effort is defective in terms of user
inputs and front-end analyses, When the latter occurs, the
burden on the FPT is significantly expanded. This is especially
true when invitations to important design meetings are not
proffered, where technical and development data are not provided,
and above all, where briefings on the procedures and objectives
are not available.

PHASE III TASKS. Phase III is concerned with the support and
modification/update of the trainer during its life cycle
following certification of RFT or acceptance for operational
training., Figure 6 outlines the basic tasks involved in this
period which relate to and impact the FPT and its functions.
Although shown in the form of a flow chart, the tasks during this
phase occur somewhat independently, primarily as a function of
weapon system changes, changes to training needs, and trainer
hardware and software improvements.

Phase III presents a basic problem for the FPT since the
team has no formal status based on the implementing OPNAV
instruction (OPNAV Instruction 1551,7B). The instruction provides
for the functioning of the team only up to acceptance of the
device. Thus the team ceases to formally exist once the trainer
has been declared RFT. However, all of the teams surveyed have
continued to function, especially in the area of trainer
modification and update, and the "TDD/AA" for these tasks has
continued to use the FPTs for user inputs to these efforts.
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Therefore the discussion which follows reflects the typical
operation of the FPT during this phase even though the team is
not chartered as such,

a. Modify/Update Syllabi. A variety of factors may generate
a requirement to modify or update training syllabi. These
include weapons system changes, tactics changes, changes to
training assets, and changes to the training approach. The
syllabi which may be affected include the FRS syllabi for all
categories of training, fleet squadron syllabi and wing and type
commander readiness training requirements. Although the FPT is
most directly concerned with the FRS syllabi, the interactive
nature of all the training syllabi which utilize the trainer
requires that the FPT at least consider the total training
requirement and assist in the development process.

Problem: Detailed training syllabi are seldom developed
until the trainer is RFT and is in fact being utilized in support
of the training program. Thus the syllabi are developed after
the fact and out of necessity, rather than from the requirement
or through training analysis. As pointed out, the problem
follows from the deficiencies in Phase I and Phase II efforts,
especially the lack of training requirements analysis in the
Phase I effort. Although the developer is generally required to
develop a "demonstration" syllabus for inclusion in the
utilization and operation manuals during the Phase 11 effort,
this "syllabus" is developed to demonstrate the system and
facilitate discussion of trainer operation. It generally does
not reflect a detailed analysis of operational training
requirements nor does it relate to the readiness training
objectives as such. Thus there are few data available on which
to base syllabi changes other than hardware changes and tactics
changes. While these generate the need, they do not define or
provide the means for structuring the related training syllabus.
The FPT has neither the time nor the experience nor the training
to support the required syllabus modification effort, especially
with the overall lack of background supporting data. The result
is generally a "patch" approach which over time and multiple
patches, results in a syllabus which is increasingly difficult to
relate to training objectives and training system capabilities
and constraints, much less to optimize trainer usage to meet
training requirements.

b. Modify/Update Trainer. The need for updating or
modifying the trainer results from a variety of factors including
weapon system changes, trainer performance enhancement programs,
training technology and methodology improvements, and syllabus
implementation changes. Instructor and other manning changes can
also necessitate trainer modifications, especially to the IOC.

J
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The variety of changes and procedures for implementation are
outlined in NAVTRAEQUIPCEN Instruction 4720.1H.[12] A change is
defined as any modification which alters the configuration of the
equipment. Two types of changes are structured, a Logistics
Support Training Equipment Change - to enhance supportability,
and a training characteristic training equipment change (TCTEC) -
to "alter, enhance, expand or reduce the functional
characteristics of the trainer." The two interact, but the
latter is of direct concern to the FPT. Change requests can be
initiated at the local level through the use of the training
equipment change request (TECR), form 6ND NTEC-4720/2. A copy of
the form is contained in Appendix F. The form is submitted via
the Naval Training Equipment Cognizant Field Activity for
evaluation., It is then reviewed by the Training Equipment Change
Control Board (TECRB) at the Naval Training Equipment Center
wvhere the decision or recommendation for implementation are

made. The results are then forwarded to the Naval Air Systems
Command for approval and funding. Weapon system changes can also
result in trainer modifications. The procedures are outlined in
a Naval Air Systems Command Instruction.[13] Training equipment
changes are issued through the cognizant field activity (CFA) for
implemention. The FPTs surveyed were all directly involved in
the generation and prioritizing of training change requests
including changes resulting from weapon system engineering
changes. A

Problem: Any charnge to the functional characteristics of a
trainer should result in a modification to (or at least review of
the impact on) the MC and updating of the training analyses and
related documentation. Of the changes reviewed during the
survey,. none had involved such action. The problem was even
further complicated by the lack of original training analysis to
support the MC and trainer design. Thus the FPT's analysis and
review of the changes were necessarily done on the basis of
individual experience and subjective evaluation of the impact on
the training program. The review was necessarily operational
weapon system and hardware oriented.

The review and evaluation by the CFA for trainer
characteristic changes are to be done "from the standpoint of
training effectiveness to determine the impact upon the ability

12. Department of the Navy. NAVTRAEQUIPCEN INSTRUCTION 4720.1H.

Field requests for changes to training devices and simulators

under the inventory management of the NAVTRAEQUIPCEN (Cognizance

Symbol "20"); procedures and information concerning. Naval
Training Equipment Center, Orlando, FL, 6 July 1981,

13. Department of Navy. WEAPONS TRAINING DIVISION INSTRUCTION 10.

Configuration control for aviation training equipment. Naval Air
Systems Command, Washington, DC, 13 February 1981
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\ of the training equipment to satisfy its training objectives"
R (NAVTRAEQUIPCEN Instruction 4720.1H). The CFA is not staffed to
Il conduct training or training effectiveness analysis and thus
depends on the user's inputs. Therefore, changes are rarely
evaluated in terms of training requirements since the
requirements documents are not reviewed or updated; in terms of
effectiveness since little data exist and none is generated, or
in terms of the impact on the training program since no analysis
is done. Thus, although the onus is placed on the user
(typically the "unconstituted" FPT), there is no data or support
available to them to complete the task. As a result most changes
are hardware updates and logistics support improvements with the
impact on training and training requirements neither defined nor
h established.

c. Modify/Update Instructor/Operator Training. Changes to
the trainer, especially in characteristics, will generally result
in the need to change the training program for the instructors
and the operators. While these training programs are managed by
' the user's training department, the need to modify the program

- based on trainer changes must come from the change initiating and
review group which includes the FPT as the operational
representatives.

Problem. Since trainer characteristics changes are seldom
analyzed, as pointed out in (b.) above, the impact on instructor
and operator training programs is rarely identified or documented
in advance of hardware or software implementation. In addition,
documentation relative to the problem may not be completed, at
least in time to meet the training requirement created by the
change. The FPTs surveyed rarely had time to address this area
nor was the data available to them to assess the impact on
instructor or operator training. As a result, the instructors
and operators (and the training departments) were typically left
with the problem of handling the impact of the change on their
own,

d. Conduct Quality Assurance and Revalidation (QA&R)
Inspections and Trainer Certifications. QA&Rs are defined in
OPNAV Instruction 5220.9 [14] and COMNAVAIRPAC Instruction
5220.1.[15] They are scheduled by the type commanders.

14, Department of the Navy. OPNAV Instruction 5220.9C Qualiti
agssurance and revalidation of training devices. Office of CNO,
Navy Department, Washington DC, 22 April 1977.

15, Department of the Navy. COMNAVAIRPAC Instruction 5220.1C. -
Quality Assurance and Revalidation (QA&R) Program for Training n
Devices; policy and procedures for. Commander Naval Air Force, :

United States Pacific Fleet, Naval Air Station, North Island, CA, -
30 May 1972, ’
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Certification requirements are defined in OPNAV Instuction
10171.5.[16] :

Although not identified as members of the inspection and
“tertification teams, the FPTs surveyed all assisted (or were
directly concerned) in the conduct of the inspections and
certifications. Although the primary concern of the QA&R is the
material state of the trainer, it also addresses training
operational status as well as requirements for modernization and
operational safety, and the identification of other
deficiencies.

Problem: Revalidation of the trainer implies that criteria
exist. While some hardware and software criteria may be
available, trainer performance criteria relative to training
objectives rarely exist as was pointed out in the Phase I and
Phase II results. Thus the FPT members are typically required to
verify that the trainer's training capability has not
deteriorated or changed. With no objective or documented
criteria, the validation must necessarily be based on personnel
experience and be subjective in nature. The problem is further
compounded by the short tenure of the FPT's operational member
which can result in each QA&R being conducted by a different
member.

e. Review and Update the MESM. The MESM identifies the
trainer subsystems essential to complete the training events.
Initially developed by the contractor, it is reviewed
periodically and whenever a change is made to the syllabi or to
the characteristics of the trainer. The FPTs surveyed were, in
large, responsible for the development of the detailed MESM in
connection with the development and modification of the training
syllabus. The MESM is defined and issued in an OPNAV
Instruction.[17]

Problem: The trainer MESM cannoi be meaningfully developed
until the detailed syllabus is created. This seldom occurs until
Phase III. Thus the FPT is relegated the task. Since a detailed
training analysis is seldom completed as part of the Phase I (or
Phase II) effort, the development of the MESM must necessarily be
based on FPT member expertize and knowledge of the system. The

16. Department of the Navy. OPNAV INSTRUCTION 10171.5.
Certification of major aviation training devices. Office of CNO,
Navy Department, Washington, DC, 9 November 1976.

17. Department of the Navy. OPNAV INTRUCTION 5442.4.Aircraft,

Training Devices and Support Equipment Material Condition

Delfinitions, Mission-Essential Subsystems Matrices, and Mission
Descriptions. Office of CNO, Navy Department, Washington, DC,

September 28, 1981.
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limited time available to the operational members to perform FPT
tasks coupled with the short tour typically involved results in
the FPT making educated guesses as to what the MESM should
include for the training events. Trainer documentation is of
little help since it is not oriented to identifying subsystem
functional capability relative to training, much less to
unspecified training objectives. Appendix G contains a sample
trainer MESM and related mission description. It illustrates the
problem of trying to identify trainer subsystem status, syllabus
events, and percentage training mission which can be completed.

f. Review/Update Safety Program. Although safety
considerations are addressed during the acquisition and operation
of the device through specifications and standards and a safety
program conducted by the Naval Training Equipment Center, the
FPT, as users, can detect and evaluate safety problems during the
day to day operations of the trainer. This is particularly
important where unforeseen operating modes or conditions are
implemented to meet training needs. The addition of extra
instructors for example, occurs frequently. Additional equipment
and materials can also be introducedv.

Problem: The FPT members will rarely have had any safety
training or experience, especially in terms of simulation
equipment. Thus they will essentially be unaware of the need or
the requirements for warnings, emergency egress, emergency
lighting, and control of hazardous materials, much less how to
identify and analyze potentially dangerous failures of training
subsystems. A review of the trainers surveyed in terms of safety
pointed out the need for a continuing review of the operational
safety problems of trainers. Although instructions address the
problem [18], an "on-site" and continuing operational review of
the trainer and its utilization is essential to detect and
appraise safety problems.

Summary. Phase III is concerned with the operational period of
the trainer. Although the FPTs are not currently chartered to
operate after trainer acceptance, most FPTs continue to function
based on the obvious need for fleet inputs throughout the life of
the training device. This ranges from the need for assisting in
the periodic validation of the trainers performance to modifi-
cation and change definition and specification. It is particularly
important in maintaining the currency of the MESM and the train-
ing syllabus, both for the aircrew and for the instructor and
operator staff. Finally, the need for continuing evaluation of
the operational safety of the trainer is necessary.

18, Department of the Navy. NAVTRAEQUIPCEN Instruction 5100,SB.
NAVTRAEQUIPCEN Training Equipment Safety Program: implementation

of. Naval Training Equipment Center, Orlando, FL, 5 October
1982,
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PROBLEM ANALYSIS SUMMARY

The review and analysis of the functioning of the FPT in the
acquisition and operation of aviation training devices within the
Commander Naval Air Force, United States Pacific Fleet revealed
that a wide variety of problems exist and constrain the
effectiveness of the teams. The major problems and deficiencies
in the FPT organization and functions and related problems in the
trainer acquisition process will be summarized.
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FPT FUNCTIONAL PROBLEMS. Both organizational and functional
problems will be summarized.

a. The FPTs do not have the administrative and clerical
support required to perform the functions outlined in OPNAV
Instruction 1551.78B.

b. The FPTs are not routinely invited to attend all of the
meetings outlined in the OPNAV instruction nor are they provided
(or routinely requested) to review the relevant documentation for
the meetings,

c. Reporting requirements are poorly defined in terms of
content and responsibilities. Feedback to the FPT is largely
nonexistent.

d. Training analyses critical to trainer functional _ .-
specification are seldom completed to the level required for the :
development and evaluation of an effective trainer. These
include front-end training system analysis, as well as the
analyses necessary to develop the training syllabi, training
performance criteria, and training effectiveness evaluation plans -
and criteria. -

e. The FPT members cannot effectively perform their tasks
relared to trainer evaluation in the absence of the analyses
outlined in (d.) above.

f. Fleet squadron requirements are seldom input. The FPTs, -—
as presently constituted, have neither the time nor the
procedures to solicit and consolidate all user requirements.

g. The high rate of turnover of FPT members coupled with
the lack of user related documentation often results in :
inconsistent and conflicting user inputs to the trainer -
acquisition and support process.

h. The effectiveness of the FPT contributions are limited
by their lack of training, experience, and briefings on trainer
acquisition procedures, trainer technology and trainer-training
methodology. -

38




NAVTRAEQUIPCEN 82-M-1131-1

i. No human factors training system expertise is included
in the FPT nor is any support readily available to the team. Yet
many of the serious problems identified in the trainer surveys
were the direct result of failure to apply existing design
standards and guides, much less, conduct basic human engineering
design efforts.

jo The FPT has no formal status after the device is
accepted. Yet user inputs are important throughout the
operational life of the trainer, especially in defining and
evaluating changes and modifications.

ACQUISITION/SUPPORT RELATED PROBLEMS. These problems reflect the
interface which the FPT must establish to input user requirements
into the trainer acquisition and support events.

a. The FPT's involvement in the requirements setting phase
of trainer acquisition is minimal. The FPT is seldom established
until after the MC has been developed.

b. Training analyses are rarely completed to the depth
required to structure training requirements or develop a
meaningful functional specification.

c. In the absence of explicit training requirements
documentation, the procurement specifications become hardware and
software weapon system simulation (not training) oriented.

d. In the absence of training requirements documentation,
the FPT's evaluations of the trainer during development and
acceptance are necessarily directed to fidelity of weapon system
simulation, not training effectiveness or training capability.

e. The FPT is not identified as a "member" of key reviews
and meetings, especially the mock-up review.

f. The FPT's effectiveness at reviews, conferences,
inspections and evaluations is limited by the lack of briefings
and documentation relevant to the event. The lack of supporting
data such as the training syllabi, training objectives and
criteria, and instructional and manning concepts, further
constrains their effectiveness at these events. The frequent
turnover of FPT members compounds the problem in the absence of
briefings and documentation.

g. The technical documentation which should be reviewed by
the FPT to ensure that training requirements and system
simulation requirements are met is extensive. The time required
for effective review of the documents far exceeds that available
to the typical FPT member.

h. Human factors analyses which are essential to ensure an
effective and efficient user interface are rarely completed. In
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addition the FPT has no experience or training in evaluating the
efforts nor is the necessary effort well defined in user
meaningful terms.

i. Trainer test plans and criteria are trainer subsystenm
and component performance oriented with essentially no reference
to training capability or performance.

j. The FPT is generally relied upon for the acceptance and
RFT decisions (given specified hardware and software
performance). In the absence of training requirements, the FPT's
decision is generally made on the basis of fidelity of
simulation, not training capability and acceptability.

k. Development of an effective MESM is constrained by the
lack of detailed syllabi, training performance criteria and
definitive interface data between trainer subsystems performance
and syllabus event requirements.

1. Trainer changes are not evaluated in terms of their
impact on training requirements or training effectiveness. This
results in part from the lack of development and documentation of
training requirements and objectives throughout the trainer
acquisition and operational life.

m. Requirements documents and supporting analyses are not
modified or updated even when functional changes and
modifications to the trainer are proposed and implemented.

n. The impact of trainer changes on instructor and operator
training programs is seldom evaluated nor included in the change
"package" when involved.

o. Validation and recertifications of the trainers do not
directly include training capabilities, primarily since
objectives and criteria have not been developed. Thus, as with
the inspections and evaluations during the development phase, the
FPT is forced to utilize simulation fidelity criteria, not user
training requirements and effectiveness criteria.

FEASIBLE SOLUTIONS.

The third major task involved the structuring of feasible
solutions to increase and enhance the effectiveness of the FPTs.
The problems in the functioning of the teams and the related
problems in the acquisition and support of the trainer were
reviewed and grouped into three solution areas.

a, Organizational Problems,

b. Task Problenms,

c. Trainer Acquisition and Modification Procedures
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Problems.
In general the proposed solutions to the three areas are:

a. The formulation and promulgation of definitive
instructions which formalize the organization and
responsibilities of the FPT and its relationship to the trainlng
device life cycle and the activities and commands involved, i.e.,
the organization problem,

b. the development of FPT procedural guides which outline
the events which will occur during the life cycle of a trainer,
the objectives involved, the FPT tasks, contingency actions,
sources of assistance and the development of FPT training manuals
and guides to acquaint the new FPT member with the job involved,
i.,e., the task problem,

c. the identification of changes to the trainer acquisition
and support process required to more effectively utilize the FPT
and incorporate user requirements, i.e., the acquisition/support
system problem.

ORGANIZATIONAL PROBLEM SOLUTIONS. The implementing OPNAV
Instruction clearly states the need for providing user (and

other interested and involved activities) inputs to the training
device acquisition process. It established the FPT as the vehicle
to accomplish it. However, the specifics essential to the
implementation of the objectives were not developed and issued.
Thus the FPT "exists" but without a formal structure or defined
procedures to effectively operate. As a result, a variety of

FPT "organizations" are in operation, reporting is varied in
tecms of content, frequency, form, and signature policy, lines of
communication and responsibility are not defined, and scope and
authority are not established. The solutions involve both

the delineation of the organization required and its "modus
op~randi."

Figure 7 outlines a proposed organization chart for the
FPTs. It locates the FPT and the Chairman at the Functional Wing
with members being assigned as required from other commands and
activities, The proposed organization capitalizes on the
recently created Training Device Division within each of the
Functional Wings in COMNAVAIRPAC. The Division is responsible for
managing the Contractor Operation/ Maintenance of Simulators
(COMS) program. It includes a Contracting Officer's Technical
Representative (COTR) for each training device/suite in addition
to the officer head of the Division. The division is also
responsible for developing and reviewing the MESM and in general,
is responsible for the utilization, accountability, custody and
scheduling of the trainers. Thus it provides a logical "home"
for the FPT and in addition, should have available the clerical
and administrative support for the team.
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The additional members shown include operationally
experienced aircrew for the user/operational input, an engineer
for hardware and software technical support, a human factors
engineer for training systems analysis and human interface
technical support and other consultants as required and
available. In most cases, the aircrew members will probably be
on collateral duty from the FRS and the engineer will be a FER
from the NAVTRAEQUIPCEN Field Engineering Office or the COTR. The
human factors engineering support, unless additional billets can
be made available, could be provided through a collateral duty
assignment for Navy Aerospace Experimental Psychologists (2300
designator). Six officers are located on the west coast, one. at
NAS Miramar, two at the Naval Personnel Research and Development
Center, two at Pacific Missile Test Center, Pt. Mugu, and one at
the Naval Post Graduate School in Monterey. The billets are in
reasonable proximity to the Functional Wings Pacific with the
exception of the COMMATVAQWINGPAC located at NAS Whidbey Island.
Similar billets are available to support the FPTs within the
Commander Naval Air Force United States Atlantic Fleet
(COMNAVAIRLANT) organization.

To implement this approach, a COMNAVAIRPAC and COMNAVAIRLANT
Instruction is required which identifies at least the following:

a. Functional Wing implementation actions,

b. FPT organizational structure and composition,
c. FPT tasks, functions and responsibilities,

d. FPT reporting. requirements and formats,

e. relationship with FASOTRAGRUPAC/LANT and involved
Detachments, NAVTRAEQUIPCEN Field Engineering Offices, Fleet
Readiness Squadrons, trainer TDD/AA and the NAVTRAEQUIPCEN.

In addition, requests for support for the teams from the
NAVTRAEQUIPCEN Field Engineering Offices and from the involved
commands for the Navy Aerospace Psychologists support must be
initiated.

FUNCTIONAL SOLUTION. The general conclusion regarding FPT
functions in trainer acquisition and support is that the required
inputs are not defined nor are means and techniques available (to
the FPT) to input user requirements. The proposed solution is to
develop guides specifically designed to identify each input
action required of the FPT during the three phases of the
trainer's life cycle.

Although the OPNAV instruction creating the FPT outlines an
extensive involvement for the teams, in actual practice, the
input is limited as pointed out in the review of the tasks for
the three phases of the life cycle of a trainer. The major
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problem stems from the lack of objective definition of
operational training requirements (and constraints), development
of trainer functional requirements, analyses of these
requirements to identify training objectives and the subsequent
translation of them into design specifications and evaluation

criteria.

A second analysis of the task flows for the three phases was
therefore conducted to identify what was needed to permit the FPT
to provide the required inputs, even if the prerequisite analyses
were not completed to the depth indicated. Figure 8 reviews the
Phase I tasks and identifies the data involved at the different
levels including that which is required by the FPT to perform the
user input function. Figures 9 and 10 do the same for Phase II
and Phase III.

It is clear that a separate detailed procedural guide will
be required for each of the phases to assist the FPT members in
completing the tasks involved. In addition to identifying the
input requirements and the supporting data involved, the guides
must treat the contingencies which can arise when the supporting
analyses and data are not developed or provided to the FPT. As
pointed out, the lack of definitive requirements and training
analyses occurs frequently in training device acquisition and
support.

The event guides should, in addition to outlining the basic
acquisition events, review the function of the event, the FPT
actions required, the documentation involved and the reporting
required. Problem areas should be highlighted. Sample FPT
inputs should be presented. A preliminary outline for the guides
follows.

~ VYolume I. FPT Precontract Events Guide. The events outlined
should include at least the following:

a. Operational Requirements drafting and review procedures
stressing the importance of isolating operational training
objectives and identifying design and implementation constraints,

b. TSA objectives, procedures, techniques and outputs,
including the interface between the analysts and the operational
subject matter experts (SME) and the contingency tasks required
when the TSA is not completed to the depth required for trainer
specification,

¢c. preliminary syllabus preparation including training
concept and relationship to the overall operational and/or
planned training system,

d. MC review, stressing the functional characteristic of
the document and the criticality of user stated training
objectives and requirements,
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e. detailed specification review and the relationship to
user requirements,

f. technical proposal review stressing the consideration of
the proposals understanding of the operational problem and the
design rationale presented.

The volume must also provide "recovery" plans for the FPT to
implement when the team is created late in the phase such as
after the MC has been developed.

Volume II. FPT Development Event Guide. The events outlined
should include and stress at least the following:
a. preliminary device configuration revort review and the

need for the prior development of a user's installation and
operation. conceptual plan,

b. mock-up review attendance and the need for prior
preparation of a manning and operating concept and a preliminary
or sample training syllabus for use at the Mockup Review as well
as for briefing of the FPT members attending on the mockup review
procedures and relevant specifications and standards,

¢. review of the Report of the mock-up review and the final
device configuration report, stressing the significance of the
approval on subsequent design and implementation and the
importance of critical review of the human factors analysis of
the user interface, especially the instructor console,

d. attendance at design and progress reviews stressing the
role of the FPT in ensuring that the developer understands the
operational requirement, the operational system configuration
(trainer baseline) and operational employment as well as the
training objectives for the device,

e, review of design data stressing the criticality of the
FPT's review in terms of operational requirements and training
inputs,

f. attending the Training Conference, the Publicationms
Conference, the ILS Management Conference and related meetings,
stressing the primary FPT task of inputting the user's needs and
ensuring understanding of the operational training problem and
the operational system including manpower (quantitative and
qualitative) and time constraints,

g. conducting the NPE and atressing the importance of the
development of a detailed evaluation plan which includes training
evolutions as well as fidelity checks,

h. assisting in the Navy preliminary (in-plant) and final
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(on-site) inspections, again stressing the ultimate importance of
an objective test plan which has been related to the procurement
specifications but contains t.e regquirements to estab11sh
RFO/RFT,

i. acceptance of the device and establishing RFT, stressing
the contractual and operational problems involved and the
significance of RFO/RFT certification.

In addition, the guide must contain samples of the plans and
reports required of the FPT, especially test plans, event
preparation check lists, sources of technical assistance, and
procedural forms such as "mock~up chits" and evaluation
unsatisfactory/deficiency reports.

Volume III. FPT Operation and Support Phase Event Guide.

Although the events involved are shown in a flow chart format in
Figure 10, the Phase III events are repetitive in nature
depending on the weapon system and training changes and
validation requirements. The events include:

a. assisting in the update of the training syllabi
stressing the need to update training objectives and requirements
including the MC, evaluating training assets in terms of changes,
updating performance criteria and incorporating tactics changes,

b. updating trainer MESM and mission descriptions stressing
the importance of reflecting trainer subsystem modifications and
training requirements impacts on subsystem-mission requirements,

c. assisting in the QA&Rs stressing the need for including
training standards and requirements in an objective test plan,

d. assisting in effectiveness evaluations and
certifications, again stressing the importance of an objective
test plan and criteria as well as updated training criteria and
training objectives,

e. develop and review trainer change requirements/requests
in terms of training priorities, training system interactions,
and support implications,

f. review and update trainer safety requirements and
procedures taking into account the impact of trainer changes on
safety.

A major consideration in Phase III guidance must be the
problem of FPT input continuity in the face of FPT member
turnover and the requirement for consolidated user input rather
than personnal preference and unique experience preferences,

ACQUISITION/SUPPORT SYSTEM SOLUTION. Two general problems
dominate the area. First, the basic analyses vital to FPT
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functioning in the trainer acquisition and support processes are
. seldom completed to the level required, and second, the FPTs are
. not fully and formally integrated into the development and

h support procedures involved. The two problems obviously interact, ,
e.g., the analyses cannot be conducted without user inputs and
s involvement.

. The existing instructions and guides for the development of
- trainers basically identify the required analyses, especially the
i critical front-end analyses. However, they do not outline the
end products or the procedures in sufficient detail to ensure the
required effort is completed. This is particularly true in terms
of FPT inputs and involvement. As a result, the FPT is
effectively unable to input the required data or to évaluate the
effectiveness of the effort in terms of operational requirements
and needs.

Again, the existing instructions and guides encourage the
active involvement of the FPT in the definition and acquisition
process but fail to provide a consistent system for achieving
it. The ipso facto functioning of the FPT during the trainer
operational phase must be formalized. '

Figures 8, 9, and 10 outline the major events in the
acquisition and support processes for an aviation training
simulator and identify those which should routinely require FPT
involvement. Although some modifications to existing acquisition
instructions will be required to ensure this involvement, the
basic requirements have been stated in existing instructions.
However, the required participation in the operational phase must
be defined and incorporated in the relevant instructions. Since
a variety of instructions are involved, it is proposed that the
required FPT functions be initially directed by COMNAVAIRPAC as .
part of the instruction establishing the proposed FPT . -
organization outlined in Figure 7, This will both expedite the -
implementation of the FPT in Phase III and provide a test bed to R
evaluate the results of the approach.

"~
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SECTION 1V

DISCUSSION

GENERAL

The necessity of providing and incorporating user
requirements and constraints into the design, development and
operational support of training devices is clearly recognized.
The FPT concept to support this requirement was initiated in the
mid~1960s. The objective was to capitalize on current weapon
system and operational training expertise such as could be found
in the Fleet Readiness Squadrons as well as in the Fleet
Squadrons.

Unfortunately, the implementation of the concept has not
produced the effectiveness required. The analysis has
highlighted two major problems. First, the organizational
structure and guidance for the teams have in large, proven to be
at best, marginally effective and are inconsistent in terms of
results, Second, the existing acquisition and operational
support procedures were not designed to respond to or readily
utilize user requirements and constraints, especially when stated
in operational or user terms.

ORGANIZATION PROBLEM

The requirement for establishing the FPT issued by CNO and
implemented by the type commanders, while creating the teaams,
failed to address the problem of lines of communication,
authority, and most importantly, the command structure and
organization., Thus the teams which have been created exhibit a
wide variety of modes of operation and organization. In general,
they have all been handicapped by the situation and with few
exceptions, have had difficulty in not only establishing user
inputs, but in even identifying when and how to accomplish the
task.

The results and analyses indicate that there is need for:

a. establishing and maintaining the teams for the full life
of the trainer, i.e., from concept to retirement,

b. a formal FPT organization with clearly defined lines of
communications and operating procedures,

¢, at least minimal clerical and administrative support,

d. defined responsibilities throughout the trainer life

e. clearly defined interfaces with other commands and
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ij activities involved in trainer definition, development and
! support,

f. technical assistance in the areas of human factors
system engineering, training software, training hardware and
training techniques,

g. guides and manuals which define the what, when and how
of the FPT tasks and functions during the life cycle of the
trainer,

h, recognition that during at least certain periods in the
trainer life cycle, events occur which demand concentrated effort
and time of the FPT members.

The collateral duty staffing approach compounds the problem
by limiting the time and effort any member can expend on FPT
tasks and functions. However, since collateral duty from the
FRSs (and Functional Wings) appears to be the only feasible
method of ensuring current operational system and training
experience, the required solution involves establishing the
structure of the teams and providing them the assistance required
to perform the job effectively and then ensuring that the
acquisition and support procedures provide for accepting user
inputs in operational terms, not design or engineering terms.

The solution outlined which establishes the team under the
Functional Wings should solve the primary problems of providing a
legitimate "home" for the team as well as providing at least
minimal clerical and administrative support. A COMNAVAIRPAC and
a COMNAVAIRLANT Instruction which establishes this structure and
which charters the FPTs for the life of the trainer will be
required. The organization outlined in Figure 7 is a feasible
solution and should provide the structure required. A similar
approach may be indicated for the surface and subsurface warfare
areas.

PROCEDURAL PROBLEMS

The procedural problems identifijed and analyzed are twofold,
and although they interact, involve different solutions. One
problem is concerned with the FPT's procedures for inputting user
requirements and monitoring and evaluating the implementation;
the other is concerned with the acquisition and support
procedures relative to incorporation of user inputs. Neither can
be effective without both solutions, i.e., there is no point in
establishing effective means of generating user requirements if
they cannot be incorporated and vice versa, no point in
establishing explicit requirements if they cannot be input.
Although, in general, it may appear that both currently exist,

the data clearly indicate that such is not the case. ]
Thus while the originating instructions recognized the need N
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for user inputs, they failed to recognize that a major part of
the problem, if not the core of the problem, is in the nature of
the trainer acquisition and support procedures themselves. Since
the existing system was not responsive to user needs, creating a
centralized source of user inputs, while necessary, could not
solve the problem unless definitive means for incorporating the
inputs was also established. As a result, the FPTs in general,
are forced to act more as a committee or as consultants with the

. effectiveness largely dependent on capabilities and tenacity of
individual members. This has tended to create "one-man" FPTs.
While, some have been effective, the results tend to reflect a
narrow range of inputs and often personal preferences rather than
consolidated fleet training needs and problems.

L

FPT INPUT PROCEDURES. The three phases outlined for the trainer
life cycle involve a wide variety of analytical design and
evaluative design and implementation actions. Not all require

_ user iaput or involvement. Unfortunately, the results reveal

Eé that those which are or should be dependent on user interaction,

are not well defined nor is the user routinely alerted to the
occurrence of these actions. Of even greater importance, the
& required actions of the FPT are not clearly identified in any
- existing documentation., As the results indicate, the end

- situation created is one in which:

a. the FPT may not be aware of the next event in the phase,

b. the FPT may not be aware of the action required of them
by the event,

c¢. the TDD/AA is not always aware of the requirement or
necessity for user input to the event,

d. the event process is not designed to accept user inputs
in user/operational terms.

As a result, the incorporation of user inputs was found to
be typically limited to:

a. validation of fidelity of weapon system simulation,

b. "consultant"” type of actions, often reflecting personal
experience and preferences.

The FPT guides outlined should provide at least initial
guidance to the FPT in terms of what occurs in the trainer life
cycle phase and what inputs the FPT should make. The development
of the guides should also result in the standardization of user
inputs which will contribute to the solution of the second part
of the probdlem, i.e., the incorporation of user inputs into the
acquisition/support task involved.

ACQUISITION/SUPPORT PROCEDURES. The results have shown that the T

1
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procedures involved in the various tasks in the definition,
design, development, test and support of training devices are not
structured to readily accept user inputs in user/operational terms.
As a result, the FPTs are generally forced to translate their
requirements into engineering and acquisition terms. The FPT
members are neither trained nor experienced in this area. The
problem becomes critical for those key events in the life cycle
which are dependent on user inputs, e.g., functional
specification, configuration and mock-up review, test and
evaluation and MESM development. Although in theory,

operational needs are routinely input to the trainer development
and support process, it is clear that the required analysis and
integration of results does not always occur. For example, it
was not unusual to find that the MC and d<cailed specification
had been developed without an analysis of the training
requirement or development of performance requirements.
Similarly, test plans and objective criteria which reflect
operational training requirements are not routinely developed.

Although, the modification of trainer acquisition/support
procedures documentation will be required eventually, the
proposed plan is to initially enhance FPT functioning through
clarifying their organization and responsibilities and through
the structuring of their inputs to meet trainer life cycle
process requirements. As pointed out in the results section, the
initial requirements and training analyses and documentation
essential to the incorporation of user inputs, are identified in
existing instructions, specifications, and standards. Therefore
enhanced FPT functioning, coupled with effective implementation
of the existing requirements, should produce a major improvement
while avoiding any major disruption to the acquisition/support
procedures. These results can then provide a8 sound basis for the
identification of other changes required and the refinement of
the FPT support requirements,
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SECTION V
CONCLUSIONS AND RECOMMENDATIONS

The general conclusion reached was that while the FPT
concepi offers a feasible and viable means of providing current
user inputs to training device definition, acquisition and
support, the existing implementation of the concept severely
constrains its effectiveness. Although the analysis was
conducted within COMNAVAIRPAC, the results are considered to be
equally applicable to COMNAVAIRLANT and other type commanders
since the problems of FPT functioning should be similar. It is
particulary true in respect to COMNAVAIRLANT since the same
trainer devices are used in both COMNAVAIRPAC and COMNAVAIRLANT
and a single FPT generally exists for each trainer. Thus
although the following conclusions and recommendations are
directed towards a solution within COMNAVAIRPAC, the approach,
vhen proven effective should be applicable Navy wide.

Modifications to the OPNAV implementing instruction will
eventually be required. However, it is considered that a
demonstration of the effectiveness of the solutions proposed
should be established before any permanent or major changes are
initiated. Therefore, the following specific conclusions and
related recommendations were developed with a view to a prototype
solution within COMNAVAIRPAC.

Conclusion 1. The existing instructions do not adequately
delineate either the organization or functioning of the FPT.

Recommendation 1, Prepare and promulgate a COMNAVAIRPAC
Instruction establishing the FPT within the Functional Wings,
preferably as part of the Training Device Divisionr, and
identifying the composition of the team. The team should include
a Chairman from the Wing and additional qualified aircrew members
from the Fleet Readiness Squadron. Required clerical and
administrative support and travel funds should be provided by the
Wing.

Conclusion 2. The FPT must be functional throughout the life
cycle of the training device.

Recommendation 2, The COMNAVAIRPAC should direct the
establishment of the FPT when the OR 1s being staffed (and prior
to the preparation of the MC) to continue until the device is
declared excess and retired.

Conclusion 3. The FPT's inputs to the acquisition and
support tasks and events are neither identified or structured.

Recommendation 3. The COMNAVAIRPAC should prepare and
promulgate with the new FPT implementing instruction, expanded
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- FPT tasks and functions related to the major trainer acquisition
s and support events.

Conclusion 4. The typical FPT member has no experience or
training in training device acquisition and support procedures or
in the analysis and development of the required ‘user inputs. He
is typically rotated with three years regardless of trainer
program status and often is assigned for only one year to the FPT
as a collateral duty.

,

Recommendation 4. Detailed FPT guides should be developed
which identify the events involved and their function, the inputs
. required of the FPT and how they should be developed, relevant
- formats and samples and contingency actions which can be taken if
h the required data or support are not available to complete the

action. A separate guide for each of the three phases of the
- trainer life cycle is required. In addition a general
" introductory guide to FPT functions, objectives, responsibilities
B and authority, training device life cycle events, sources of
= support and assistance and relevant instructions, standards,
e specifications and handbooks should be developed.

= Conclusion 5. The FPTs require technical advisors or

o consultants in the areas of training hardware, training software,
and human factors engineering. Since full time engineering
support is not required, nor is the objective of the FPT to
conduct engineering, the requirement can be met through existing
resources in these areas. Sources of hardware and software
support include the NAVTRAEQUIPCEN Field Engineering Offices
located at the training base and the COTRs located in the Wing
Training Device Division. Human engineering and training analysis
support could be requested of the uniformed Navy Aerospace
Experimental Psychologists (designator 2300).

Recommendation 5. Requests for the support of the FERs and
the Aerospace Psychologists should be initiated by the
COMNAVAIRPAC. Since continuity will be critical to the
effectiveness of these "on-call" support personnel, the requests
and implementation should provide for continued support from '
specified individuals for at least major phase of the acquisition
and support phases of the trainer life cycle.

Conclusion 6. Critical training system and training S
operations analyses are frequently bypassed or not completed. L
Thus the basic data on which the trainer or changes to it should ]
be based, are not developed. As a result, the FPT is essentially .
i unable to either evaluate the design effort or test and evaluate -—
- the trainer or change and supporting documentation for the device N

is either not generated or updated. o

Recommendation 6. Approval of the OR, the MC, and TECRs by

]
b
.
>
P w

the COMNAVAIRPAC should be contingent upon the development of at
: least the minimum essential data to justify the functional —
. g
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requirement involved whether it be the MC, the training plan, the
- MESM, the syllabus or the change request.

Conclusion 7. The FPTs are not routinely involved in user
"concerned" trainer acquisition and support events including
conferences, program reviews, and briefings and design ‘data
review and approval.

l - Recommendation 7. The COMNAVAIRPAC should identify at least
- the routine events which the FPTs should attend throughout the
life cycle of a8 major training device.

Conclusion 8. Trainer test and evaluation plams do not
ok address the training function. As a result, training devices are
. tested and evaluated in terms of fidelity of simulation to an
& unspecified criteria with no evaluation of primary effectiveness
g or usability until after the trainer has been accepted.

Recommendation 8. The COMNAVAIRPAC should direct that no
trainer test and evaluation involving training capabilities be
conducted by FPTs until a detailed test plan which addresses the
relevant training objectives and capabilities along with related
performance criteria (in addition to other involved test
objectives) has been developed and forwarded for approval.

Conclusion 9. Critical user inputs to trainer acquisition
and support events are often missing or ineffective. These
include such basic data as usage and manning concept, advanced
and test syllabi, user implementation and support constraints,
training concept, training goals and utilization requirements
and/or projections, publication requirements, and device training
concept and requirements, While the FPT guides should identify
and structure the necessary FPT inputs, changes to trainer
acquisition and support instructions must eventually be made to
ensure that the inputs and related events are completed before
the process can continue,

Recommendation 9. The COMNAVAIRPAC should develop and

forward for review and implementation as milestones, a list of '

critical user inputs and related trainer acquisition and support -

events and procedures. O
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NTEC INSTRUCTION 3910.4 Functional Statement, Functional
Description, Mini-Military Characteristics, and Detail
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NAVTRAEQUIPCEN INSTRUCTION 4720.1 Field requests for changes to
training devices and simulators under the inventory management
of the NAVTRAEQUIPCEN (Cognizance Symbol "20"); procedures and
information concerning

CORRESPONDENCE -

CNO to COMNAVAIRLANT, COMNAVAIRPAC, 14 April 1981, Fleet Project :
Team (FPT) Duties A

REPORTS

Charles, John P. Device 2F119 (EA-6B WST) Instructor Console _
Review. Technical Report NAVTRAEQUIPCEN 81-M-1083-1, Naval C

Training Equipment Center, Orlando, FL, November 1982.

Charles, John P. Device 2F112 (F-14A WST) Instructor Console
Review. Technical Report NAVTRAEQUIPCEN 82-M-1121-1, Naval —

Training Equipment Center, Orlando, FL, (in press).
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Charles, John P. Device 2E6 Air Combat Maneuvering Simulator

(ACMS) Instructor Console Review. Technical Report
NAVTRAEQUIPCEN 82-M-0 -1, Naval Training Equipment Center,

Orlando, FL (in review).
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- APPENDIX A
FLEET PROJECT TEAM'S ROLE, FUNCTIONS AND DUTIES

[From OPNAV INST 1551.7B, 22 April 1977])

1. The role, functions and duties of the Fleet Project Team
follcws: '

a. Role. To assist the Training Device Development/
Acquisition Activity in operational training matters concerning
the development, acquisition, acceptance, and introduction of
training devices.

B. Functions.

(1) To act in an advisory capacity to the Training
Device Development/Acquisition Activity during the development,
acquisition and acceptance of the training device.

(2) To act as reviewer, inspector, and tester, as
requested by the Cognizant Sponsor or the Training Device
Development/Acquisition Activity in order to validate projected
trainer capabilities at certain points in the development program
to ensure that the end product satisfies the stated training
requirements,

(3) To assist the Training Device Development/Acquisition
Activity in developing qualitative and quantitative training
objectives for incorporation in the military characteristics
document,

c. Duties of the FPT may include the following:
(1) Maintain a correspondence file for the device.

(2) Attend and actively participate in appropriate
conferences, reviews and meetings which should include as a
minimum the following:

(a) Training Situation Analysis Review

(b) Military Characteristics Review

(c) Device Performance Specifications Review

(d) Technical and Mock-up Reviews

(e) Design Freeze Reviews

(f) Integrated Logistics Support Review

(g) In-Plant Preliminary Inspection, Test, and
Check-out

(h) On-site Final Inspection, Tests and Check-out

(1) Determination of Trainer Ready-for-Training
Status

66
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(3) Report in writing the results of conferences, reviews
and meetings, emphasizing comments or direction given and
decisions made. Provide copies of the report to the Training
Device Development/Acquisition Activity, Cognizant Commander,
Training Agency, Chief of Naval Operations (Cognlzant Sponsor)
and to the appropriate chain of command.

(4) Provide unified guidance to the Training Device
- Development/Acquisition Activity on the requirements of Command(s)
- concerned. Unresolved changes to the device shall be submitted to
[~ the Chief of Naval Operations (Cognizant Sponsor) for resolution.

R

(5) Develop the training syllabus in which the device
- will be used Submit training syllabus related to aviation
devices to CNO (Cognizant Sponsor) for approval, Training
' syllabus related to other devices may be approved by the
applicable Training Agent.

T
P

(6) Assist the Training Device Development/Acquisition
Activity in the development of trainer performance acceptance
criteria which will be used to determine the acceptability of the
trainer as RFT.

g

(7) Inform the Training Device Development/Acquisition
Activity in writing of known changes in procedures, tactics,
planned operating environment, training concept, syllabus, and
training plans which may have an effect on the trainer
capabilities and/or delivery date. Provide operational data
to Training Device Development/Acquisition Activity when
requested. v

T |

TTIT TN

’
e

(8) Coordinate training device management with the .
Training Device Development/Acquisition Activity in order to A
avoid legal implications concerning contractual matters. g

(9) Perform operation mission profile maneuvers on the
trainer to determine device performance relative to trainer
performance acceptance criteria and stated training requirements, i
and provide a written report to the training device development/ ‘
acquisition activity. —

(10) Recommend
Training Agent when the

(11) Prepare a
corrected, would make a

validation of RFT to the apbropriate
trainer is RFT in every respect.

list of trainer deficiencies which, if
non-RFT device ready-for-training.

Submit the original documert to the Training Device Development/
Acquisition Activity with copies to all Commands and agencies
concerned.

(12) Chairman of the FPT resolve all differences of

opinion with the team and act as spokesman for the team in -—
dealing with the Training Device Development/Acquisition
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Activity.

(13) Receive, evaluate and relay to the Training Device o
Development/Acquisition Activity comments and recommendations ,
from the operational units and/or Training Support Agencies on
definitive problem areas related to the training device which

adversely affect user training plans and programs. ;Eg
(l4) Fleet Project Team members, in the case of i;:

reassignment, ensure that their commands are apprised of the need -

to appoint a replacement and ensure that the replacement is _f

brought up-to-date on all past and planned proceedings. It -

shall be the responsibility of the departing member to .

notify all concerned of his replacement, j jr
(15) Chairman of the FPT ensure that all members of the —

team remain aware of the development and acquisition of the
training device and that subsequent changes are properly
promulgated for appropriate action on each member's part.
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APPENDIX B
DETAIL MILITARY CHARACTERISTICS FORMAT
[From NAVTRAEQUIPCENINST 3910.4A, 18 February 1977]
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NOTE: Minor deviations are permissable when warranted by unusual '77
Deviations should be judiciously exercised. 18 FEB 19

»
| - .
F - situations. T

DETAIL MILITARY CHARACTERISTICS [

.o

| FOR S
F (DEVICE TITLE AND NUMBER) ]
= NOTE: A Military Characteristics is the product, resulting from
g a training analysis, which describes a medium to solve a
- training problem. If the training analysis identifies
‘ more than one medium, a separate MC will be prepared for
each.
I. SUMMARY

NOTE: The purpose of this section is to identify the training
requirement for which this document is being prepared.

A. Purpose of the Device

0 Summarily describe the training purpose of the device.

8. Operational Situation

0 Briefly describe the military subject, system or subsystem
to provide the reader an understanding of its function. For
a non-weapons system training problem, describe the tactical/training
situation which creates the training need.

0o Briefly describe the difficulties, hazards, non-availability,
cost, impact, etc., of using operational equipment for train-
ing in the achievement of the training objectives.

C. Origin of Requirement

o0 Cite correspondence which requested development of a device
and/or a solution to a training problem.

o Cite results of any trips, conferences, Fleet Project Team
meetings, and activities which contributed to the develop-
ment of this document.

0 Cite the source document,when available, which provided the
behavioral objectives.

o Cite other significant correspondence, documents, etc., which
contribute and relate to defining the requirement.

o Cite any funding, scheduling, and facilities restrictions which
may impact the capabilities and/or design of the proposed device.

.
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18 FEB 1977 ]

I1. TRAINING ANALYSIS ‘-?‘,; j

NOTE: The purpose of this section is to document the findings of a U
Training Situation Analysis which substantiates the need for ERK
the training medium identified in this MC. Y

A. Training Situation Analysis (TSA) e

NOTE 1: The analytical method for the conduct of a Training
Situation Analysis identified in reference (d). One
of the findings of a formal analysis is the fdentifi-
cation and determination of the optimum media to
support a training program based on the achievement
of behavioral objectives. Therefore, it is a rela-
tively simple procedure to extract from the report
the information needed for a particular medium to
satisfy the requirement of an MC format,

NOTE 2: It is unlikely that N-2211 or N-231 personnel will con-
duct or have access to a formal systematic TSA in the
day-to-day work effort of preparing MC's. There-
fore, the Training/Education Specialist acting as
an analyst, will conduct an informal Front End
Analysis (empirical) as part of the process of
preparing an MC. The Front End Analysis s in-
formally conducted, based on the judgement
and experience of the analyst. Properly con-
ducted, the results are valid.

NOTE 3: Performing a Front End Analysis is not a rote
process, but requires the exercise of flexibility,
inventiveness and initiative by the analyst. In
the implementation of a Front End Analysis, factors
to be considered are:

The objective of the analysis is to validate
the requirement for the device based on the

achievement of behavioral objectives.
Start the analysis by determining what the
trainge is required to do at the completion L
of the training cycle or program (Terminal 2
Behavioral Objective (TBO)). . i
-3
I%
- 3
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NOTE 4:

ROTE S5:

NAVTRAEQUIPCENINST 3910.4A

18 FEB 1977

Knowing the TBO (his job); what tasks make up his
job? Make up a listing. Be practical in the listing
of tasks; stay at a level which is workable and is
understandable to both you and the Fleet representa-
tive. Don't let it become a quagmire.

With the complete and valid listing of tasks, perform
a task analysis. Determine the tasks for which train-
ing will be provided in the medium described in this
document. Remember, in most cases the medium will
support only a segment of training in the overall
training program or cycle; i.e., it will be used in
the tenth-twelfth week of a twenty week course or it
will be used for 40 hours in a 200 hour sy)labus.

If the medium supports the entire course or training
cycle then all are training tasks. In either case,
develop the applicable Specific Behavioral Objectives
(SBO's). This is done by adding task performance
standards and conditions to the task itself. For
exampie: Adjust the carburetor so that the engine
will idle at 500 rpm (task) while performing engine
tune up procedures (condition). This will be done with
100% accuracy (standard). The above is a performance
SBO. It is a behavior required in performance of his
job. Further analysis is made to classify the behavior
as cognitive or psychomotor, level of difficulty/
criticality of tasks, etc.

Consider now the student qualifications. A judgement
is made whether we are concerned with his entry level
qualifications to the course or his cognitive and
psychomotor skills he has acquired and already pos-
sesses up to the point of training in the device;
{.e., in the tenth week of the course, or both.

In the case of multiple trainees such as a team
trainer, the procedure for developing TBO's and
SBO's is basically the same. They would be done

for each individual of the team. The additional
procedure would be to develop a team TBO and SBO.

In certain situations, such as a long span of train-
ing, interim TBO's may be helpful.

The above NOTES are an attempt to assist the analyst
in performing the training analysis portion of the

MC. No attempt is made to address all the intangibles
inherent in an analytical process.
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= | NAVTRAEQUIPCENINST 3910.4A

18 FEB 1977

o Describe in summary form the process used and actions taken
to perform the TSA.

o Describe the Terminal Behavioral Objective(s) the trainee
is required to have at the completion of the training.

o Describe the Specific Behavioral Objectives the trainee is
required to perform in his job for which training will be
addressed in the device.

o Describe the trainee entry qualifications and/or cognitive
} and psychomotor skills already possessed, prior to training
- in the device.

8. Training Objectives

NOTE: Training objectives are the objectives to be achieved
by the trainee by learning and/or training {n the device.
The differentiation between SBO's and training objec-
tives is that SBO's are the performance behaviors re-
quired for the trainee to do his job; while training
objectives are the behaviors to be achieved in the de-
vice in order to ultimately do his job. In many situa-
tions the training objectives will have a lesser condition
and standard than the SBD since it is not possible to
train to the SBO condition and standard due to the 1imi-
tations of the device. Transfer of training may be, and
in many situations is Tess than a 1:1 ratio. The training
objectives are addressed to the human (trainee) in the
system and not to the device. For example, (at the com-
pletion of training in the device the trainee "will be-
able to ...," or "will ...*). The objectives are pre-
sumed to be preceded by the phrase within the parentheses
and need not be written.

2

0 Describe the training objectives. State the performance,
conditions, and standards that will actually be achieved in
training in the device.

]

r
R |

73

!
o




A S i
ot R
el Lt

--------

_________

NAVTRAEQUIPCnN 82-M-1131-1
NAVTRAEQUIPCENINST 3910 4A

C. Training Requisites 18 FEB 1977

NOTE: The information for this area is or should be a fall

out of the training analysis.

o Jescribe the anticipated or existing training program in

which- the device will be utilized. Identify where train-
ing will be conducted, types and numbers of trainees, and
length of course. Describe the training program as to
whether training is formal, informal, individualized, team,
ete.

For an existing training program or a formal curriculum,
describe how the device will be integrated into the pro-
gram and how the behavioral objectives will be achieved
through training.

For an anticipated training program describe an optimum
training sequence for utilizing the device based on the
progressive achievement of behavioral objectives, using
a building block approach.

State the recommended number and duration of mission,
sessions, and/or time, based on analysis each trainee

{s required to utilize the device to achieve the required
objectives.

State the rationale for the number of devices (trainee
stations) based on number of students to be trained,
hours required per trainee, utilization of device per
day/week/year. A suggested formula for determining
number of required trainee stations follows:

No. of Trainees X No. of Hrs. Req.
Per Year Per Trainee =  Basic No. of

Training Hours X Training Days
Per Day

Basic No.

of
Trainee
Stations

Trainee Stations

Per Year
10% Basic 10% Basic
Trainee Trainee Trainee
+ Stations For + Stations For = Stations
Trainee Trainee Required
fluctuation Changing
Position
74
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18FEB1977 o

Describe the types of instructors/operators to be used
including their qualifications and prerequisites for
assignment. Indicate any special training required.

D. Rationale

0

III. DEVICE

identify the alternatives considered (if any), such as use
of operational equipment, other training equipment, on-
board training, etc., and why the selected device is best
from the standpoint of meeting the behavioral objectives
based on training/cost-effectiveness. Include specific
cost comparison data where appropriate.

DESCRIPTION

NOTE:

The purpose of this section is to describe the functional
characteristics of the proposed device so that all readers
of this document can visualize its physical configuration
and its capability to accomplish the training to achieve

- the required behavioral objectives. Emphasis is placed

on the “what," what capabilities are required and not on
"how." The functional characteristics must be developed
in sufficient detail to enable the project team to prepare

.the follow-on documents; i.e., Design Approach, Specifi-

cation, and realistic cost and scheduling information for
planning, programming, and budgetary.

A. Functional Characteristics

0

In the first paragraph provide a summary of the general
characteristics of the device to give the readers a
general idea of its capabilities and physical configura-
tion. Include a 1ine drawing or artist concept of the
proposed device.

Define the specific requirements for the device in terms
of numbers and types of trainee stations, instructor/
operator consoles, training procedures, training modes
of operation, environmental variables, and tactical
environment to be simulated.

Define specific performance parameters of the device such
as own-ship sensors, numbers and types of targets,
altitudes, number of problems, number and types of signals,
weapons, tolerances, point out those areas of training
criticality, such as complex concepts, dexterity, time
frames, stress, maximum ranges, and distractions.
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Specify the degree of realism of trainee station
displays, panel layouts, accuracy of readout infor-
mation, motion characteristics, etc., to meet the
training objectives.

Specify trainee equipment required and degree of
simulation for each system/subsystem of the device.

o Itemize operational systems/subsystems being
simulated or activated.

o Identify specific controls, instruments, indi-
cators, etc., and specify degree of simulation.

o Identify specific failures and malfunctions to be
simulated and introduced into the training device.

Define specific performance capabilities of the device
such as degree of automation, student scoring, critique,
debriefing and evaluation. Identify the type data re-
quired at and the capabilities of the instructor sta-
tion,

Constraints

o Describe the physical characteristics of the training

site and the peculiarities of the training situation
which will affect the engineering design of the trainer,

0 State whether a permanent or portable installation,
providing size, strength, and entry which will con-
strain shape, size, weight, density and packaging
of the device.

o State whether device must be designed for ready
disassembly/reassembly because of training site
entry limitations, etc.

o State requirement for power, air conditioning,
and transportation.

o State environmental conditions which will affect

device such as dust, vibration, humidity, hot/
cold, and wind.
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o State ambient lighting conditions in the classroom or ,
in the field. L

0 State any unusual requirements for electromagnetic .

interference/electromagnetic compatibility (EMI/EMC) .

protection. ;

o State any other unusual facility or plant requirements.

. o Indicate any personnel hazards which could be associated
b with the device.

C. Availability and Utilizatior

o Describe the goals for device availability and utilization,

0 State the number of hours/day, days/week, weeks/year
the medium is required for training to meet the cur- ,
riculum, State medium life expectancy (e.g., ten years —i
before requiring major modernization; 20 years, etc.). - .

o Identify any expecied periods of unusually high or
unusually low utilization (e.g., prior to deployment,
phased schedules, dependent upon other device input/

output). ;_;i

o Identify system operational modes required (if known)
and consider the use of avaflable alternate systems to
continue the training period if one system or subsystem
fails. Examples: If the sonar system fails, can the

tactical exercise be continued with visual and/or radar :
information? Are there phases or portions of training more -
critical to the end result than others? Are there some =3

parts of the system more heavily used than others and,
therefore, will require special design attention?

o0 Describe type of exercise and time limits., Examples:
Fifty-minute training sessions; Team training with Co
ten-minute breaks between sessions; Time required —
to set up a problem,

" o ldentify similar systems in use, where appropriate,
‘ and related experience to help substantiate utiliza-

i ) tion forecast. ;

0. Reliability

o State the Reliability Mean-Time-Between-Failure (MTBF)
design goals and/or requirements.

a L,
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E. Maintainability | 18FEB 1977

o State goals and/or requirements for maintainability in terms
of Mean-Time-To-Repair (MTTR). MTTR considerations include
time trainer is down before training exercise is cancelled
because of maintenance requirements alone or because of
negative impact on trainee motivation.

DEVICE SUPPORT

NOTE: The purpose of this section is to describe the Integrated
Logistics Support (ILS) plan which will support the device
at the training site and should not be addressed in terms
of contract requirements.

A. Maintenance Plan

o Describe the maintenance organization required to maintain
the device.

0 State levels of maintenance such as how and by whom mainten-
ance plan will be implemented.

B. Publications

o Define the extent of requirements for device manuals and
guides for operaticn, utilization and maintenance.

0 State whether material is required to supplement the devige,
such as graphics, aids, films, or schematics.

C. Personnel
o DOescribe a personnel plan for device instructor, operator,

and maintenance, State types, numbers and special talents
required.

0. Training

0 Identify the need for factory or on-site training courses
required to qualify personnel for operation and m2intenance.

o Specify all courses needed by title, location, length and
which support personnel need courses,

E. Supply Support

o State unusual requirements for provisioning and Provisioning
Technical Documentation (PTD).
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an HeZtify the need for contractor interim supply support. __‘

F. Contractor Technical Services

o Indicate whether or not interim or continuous contractor
operator/ maintenance services are required.

V. EVALUATION PLAN

o Establish a plan for the project team to evaluate the trainer
relative to the requirements of the MC. The limitations and
parameters of the MC will be the guide in the evaluation. The
training evaluation is intended to evaluate the effectiveness
o: the device in contributing to the solution of the training

. situation.

NOTE: A sheet in the following format will be attached to the
MC for signature by the Fleet Project Team (FPT) member
and to identify the points of contact at various commands.

The following personnel contributed to the development of
this document and are the assigned point of contact in
their specialty.

Organization Name Code Phone No.
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HUMAN FACTORS CONSIDERATIONS

S. HUMAN FACTORS CONSIDERATIONS
5.1 Human Engineering Criteria
5.1.1 General Arrangement - Primary human engineering criteria

applied to the general arrangement are those concerned with per-
sonnel traffic flow patterns and accessibility for maintenance.
Because the number of trainee and instructor personnel is small,
maintaining easy ingress and egress (including emergency egress)
is not a difficult problem, and hence shortness of path rather
than non~-interference was emphasized. Accessibility for main-
tenance is assured by providing appropriate spacing between
units. Such spacing equals or exceeds the requirements of MIL-
STD-1472.

S.1.2 Trainee Stations ~ Because of the nature of Device
2Fl112, the trainee stations are replicas of the flight and NFO
compartments of the F-l4A aircraft, including canopy. All items
that are not functionally integrated or operative will be real-
istic three-dimensional replicas of the operational equipment
and illuminated as in the operational equipment.

5.1.3 Instructor/Operator Station - Substantial human engin-
eering inputs were made to the design of the IOS, described
elsewhere. Criteria employed included:

(a) Design for use by instructors ranging from 5th to 95th
percentile in anthropometric dimensions. Dimensions considered
were those of the US Navy pilot population; male operators would
have similar dimensions. Although there is a possibility that
female training device operators will be in the picture during
the life cycle of the 2Fl1l2, no allowance was made in console
dimensioning for the smaller female, as this would severly con-
strain the design.

(b) Direct instructor inputs. It is not known at this
time whether the two instructors will themselves assume "hands
on" operation of the trainer, or whether their role will be to
monitor displays and direct tiie operator to make needed control
inputs. It was assumed, for design purposes, that the instruc-
tors would themselves undertake "hands on" operation.

(c) EBase of operation and ease of learning. Every effort
was made to make IOS operation easy, and the actions needed
to attain given objectives obvious and hence easy to learn.
Occasionally a design situation was encountered in which there :
was a conflict between these two criteria. For example, in o
assigning a given CRT page to one of the two CRT's available —9
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to each instructor, and, for Format A (8-inch high) pages, deter-
mining whether it would go on the upper or lower half, a "switch-
ology" that is reasonably obvious from the switch labels would
require many more key depressions than a "switchology" that was
specifically designed to minimize the number of key depressions
required. 1In this, and similar cases, emphasis was placed on
efficiency of operation (e.g., minimizing the number of key
depressions needed), even though this requires a modest learn-
ing effort. For most of the life cycle of the 2Fll2, such learn-
- ing will be facilitated by the CAI system provided in the Instruc-
goglgrainihg Mode, as described in Paragraph 5.0 of UDI-E-
S .

(d) Breadth of trainee experience. The 2Fll2 will make
it possible for trainees to practice in a richer training
environment than they will ever experience in the F-~1l4A air-
craft. The 2Fll2 training environment includes large numbers
of targets, realistic ECM, and none of the safety, range,
x security, logistic, and other operational restrictions inherent
k in P-14A training. The 1I0S was designed to exploit this rich

training environment, not merely to enable duplication of air-
craft training missions.

5.2 Trainee and Instructor Tasks

- ) 5.2.1 Trainee Tasks - The tasks of the pilot and NFO trainees

' ( in the 2FIIZ are to learn, practice, and verify the skills and

' knowledge associated with not only operation of the front and
rear cockpits of the F-14A, but crew coordination skills and
knowledge as well. Learning of these skills and knowledges is
facilitated by the richness of the training environment pro-
vided, as discussed in paragraph 5.1.3 (4).

5.2.2 Instructor Tasks ~ The two instructors, tactics an@ :
£1ight, perform the following functions during mission training:

(a) Selection of mission or exercise to be practiced.
(b) Preflight briefing of trainee(s).

(c) Demonstration of proper techniques and procedures.
(d) Observation and Monitoring of trainee performance.

(e) Evaluation of individual and/or crew trainiag needs.

{ (£f) Identification of areas that require coaching or
additional practice.
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(g) Coaching of trainee performance.

(h) Debriefing and critiquing of student performance.
(i) Structuring of subsequent practice.
(§J) Administrative reporting of trainee progress.
In implementing this instructional loop, the instructors perform

a number of operator functions, which may be delegated to the de-
vice operator:

(a) Preproblem setup, including aircraft, environment, and
target paramsters, and preprogrammed malfunctions.

o .
h' (b) Insertion and removal of simulated malfunctions.
(c) Sele'ting parameters of trainee performance to be
recorded.
. (d) Monitoring and controlling the operational status of
hi the trainer.

(e) Serving ATC and GCA functions.

5.2.3 Operator Yasks -~ The operator, under instructor direc-
tion, may perform operator tasks listed above.

5.3 Automation of Instructional Functions

To enable the instructors to concentrate on critical, unauto-
matable functions, many facets of the functions enumerated in
paragraph 5.2.2 have been automated, thus unburdening the instruc-
tors. An additional value of this automation is the standardi-
zation of training it provides. Among the more important func-
tions that are automated in the 2F112 are the following:

(a) Preprogramming of targets in Formulate Mode.
(b) Storage of nine initial conditions sets.

(c) Preprogramming of Malfunctions.

(d) Display of text of GCA directions.

(e) Storage of all radio navigation facilities; no leap-
frogging needed.

(£) Automatic determination of tuned/in-range criteria.

In addition, the CRT displays permit monitoring of wide aspects
of trainee performance with a minimum of instructor effort.
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5.4 Trainee Scoring and Evaluation Method

There are several subsystems of the trainer providing data to
the instructors on trainee performance, and they are as follows:

(a) Repeater instruments. These are the traditional ways
of evaluating trainee performance in a simulator.

ﬁ (b) MAP and GCA pages on CRT.
(c) Recording of time history of six selected parameters.

(d) A printout of GCA performance, per Table 2 of the Speci-

‘ fication.
Additional performance measurement will be discussed in the
Trainer Configuration Report, Part II, Performance Assessment
Subsystem.
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5.5 Cueing and Feedback Method.
During a training exercise, the trainees will be able to evaluate

their performance by interpreting cues as in the aircraft (e.gq.,
instrument readings), and by listening to any possible instructor

comments.

After the training exercise, the trainee has the following feed-
back:

(a) Instructor debriefing.
(b) Playback of all or part of the tactical exercise.
(c) Playback of audio.

(d) Playback (in the classroom) of two of the six cockpit
displays.

(e) Printout of GCA performance.

(£) Recording six parameters (strip chart).

(g) Air-to-ground and air-to-air missile delivery scoring.
5.6 Provision for Briefing and Critique
The trainer facility will have a briefing room/classroom
available for pre~exercise briefing and post-exercise critique.
As noted earlier, a replay repeater will be provided in this
room to playback recordings of the two cockpit displays (of
the six available) selected by the instructor.

Pre-exercise briefing in the cockpit could include playback of
elements of the exercise as recorded by instructors.

5.7 Abbreviations

Table 32 provides a glossary of abbraviations applicable to this
report.
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being approved and or accepted,
the Data Item Discription number. The starred (*) items are of
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TYPICAL CDRL DATA FOR FPT REVIEW

.l

The following data items taken from NAVTRAEQUIPCEN BULLETIN
1B, AUTHORIZED DATA LIST dated 1 March 1983 are of direct
interest to the FPT and should be reviewed by the team prior to

particular importance to the FPT.

1.
2.
3.
4,
5.

31.

32.
33.
34,
3s.

Planned Maintenance System Documentation
Manual Technical, Standard '

Computer Program Test Plan

Operator's Manual

Software Change Proposal, Software Enhancement
Proposal

Task Analysis Report

Design Change Notices

Training and Training Equipment Plan

Training Courses Proposal .

Task and Skill Analysis Report

Training Course/Curriculum Outlines
Instructor/Lesson Guides - Training Courses
Student's Training Course Guide

Audiovisual Aids, Master Reproducibles and Review
Copies for Training Equipment and Courses
Audiovisual Aids Index for Training Equipment and
Training Courses

Tests for Measurement of Student Achievement
Student and Training Course Evaluation Forms
Instructor's Utilization Handbook for Simulation
Equipment

On-The-Job Training Handbook

Techncial Hands-On Training System Packets
Conference Agenda

Conference Minutes

Maintainability Program Plan

Training Equipment Sub-System Configuration Data
List

Training Equipment Summary

Trainer Engineering Report

Trainer Mockup Report

Manual, Technical, Operation and Maintenance
Instrutions

Trainer Facilities Report

Trainer Installation Requirements Report
Trainer Reliabity and Maintainability Design
Analysis Report

Trainer Criteria Report

Trainer Engineering Design Report

Trainer Math Model Report

Trainer Test Procedures and Results Report

90

The column to the right lists

L-20304%
M-2044%.
T-2142
M-2145%

E-2177*
H-5429%
V-7009%
H-7066%
H-7067%
H-7068%
H-7069%
H-7070%
H-7071%

H-7072

H-7073
H-7074
H~7075

H~-7076%
H-7077
H-7078
A-7088%
A-7089%
R-7103%

E-25504

E-25510*
E-25555%
E-25565%

M-25575
P-25579%
P-25580%

R-25585%
S-25589%
§-25591¢*
$-25592

T-25594%
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36. Manual, Technical, Functionally Oriented Technical

Manual for Training Devices M-25597
37. Trainer Technical Progress Report A-25602%
38. Trainer Engineering Change Proposal Summary E-25603
39, Trainer Specification E-25604%
40. Maintenance Plan L-25620%
41, Plan, Integrated Logistics Support L-25622%
42, Training Programming Report E-25706
43, Requirements Traceabiity Matrix E-25841
44, Program Performance Specification E-25843

Note: It should be noted that some items are redundant depending

on the data required and procured.
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TRAINING EQUIPMENT CHANGE REQUEST

8 HO NTEC-4720/2 (REV. 7-30) Rel: NAVTRAEQUIPCENINST 4720.1 (Senes

i 1. REQUESTING ACTIVITY (Name and address) FOR NETSC USE ONL Y

: NAVTRAEQUIPCEN 82-M~-1131-1 1 REQUEST No. (TECR Na)

' 3 REQUESTED BY (Signature, title and cede) 4 BaTS 5. AUTOVON NO,
[

[ @ TYPE CHANGE
(] wanowane owLY [ soFruane ony [[] eomw [ unxwown
7. TRAINING EQUIP NO. & TRADUNG GONP AAnE 0. SARIAL 4O,
1. DOCUMENTATION AFPECTRO (If " gran/ varsion/ mi date)
11, HAME OF SYSTEM APPRCTED (Seftware ID Ne.) 1% REP. (I ssltware, Dog Nav il heniware, DUG, Ne.)
12, NANE OF UASYSTEM APPECTED (Nedule No.) 14 REP. (3! sskware, Doc No.; il hardware, DVG, Na.)

15 NEEO FOR CHANGE (Desaribe the ressen the chande is needed Il the ot change io insanded o ingeowe paslormance, desaribe the propomd inprovenem in wantitenve
toma [{ salety, eost redustion, corvestina of delicionsy, 000, dossvibe ascerdingiy) )

16 RECOMMENSATIONS (Prvide adfitionsl inlsrmation and/or duse that will fasiliiase and eapedite evaivatian of the dhange reywest.)

17, 0. .. OF HONIIPLERENYATION mmd“-mm*ﬂ.m“ﬂnﬂ*hg“-ﬂ‘)

] .
é CHECK HERE If BORE SPACE IS NEEDED. ATTACH ADDITIONAL IDENTIFIED SHEETS. 18a. FER consulced .- Yes or No

smmtmmbem, U enmm——

19, SALATIVE PRIORITY OF CHANGE 2. REQUESTOR'S CONTROL MO, . )
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OPNAVINST 5442.4G CH-1 NAVTRAZQUIPCEN 82-M-1131-1

g 0 4 MAY 1982
A) 14B49 (S-3A POSITION TRAINER) MESM
EOC
Need For Mission B - Full Training Mission Capability
C30 SONO MONITOR AND BYPASS PANEL (TACCO)
) C31 ATR
. C32 ESM
- C33 MAD CONTROL BOX
C34 RADR SCAN CONVERTER
C35 RIU
i Need For Mission C - Capable of More Than 90% of Syllabus
- Training Missions
{ D60 DATA LINK
" Need For Mission D - Capable of More than 80% of Syllabus
raining Missions
El1l MANUAL SESCOS
E12 COPILOT INCOS
E13 INS
E14 COPILOT MPD
E15 OFFLINE ACOUSTIC CAPABILITY
E16 SLP DISPLAY
Need For Mission E - Capable of More than 70% of Syllabus
Training Missions
F30 ASA-65
F31 TACCO MPD
F32 TACCO INCOS
F33 SLU
Need For Mission F - Capable of More Than 60% of Syllabus
Training Missions
G60 Time Code Generator (TCG)
G81 Acoustic Signal Generator (ASG)
G62 SFC-1
G63 SFC-2
G64 ARU
G865 INSTRUCTOR ARU REPEATOR
Gé8 IRC
Need For Mission G - Capable of More Than 50% of Syllabus
’Fainfng Missions
J30 SENSO MPD
J31 SENSO INCOS
J32 SONO MONITOR AND BYPASS PANEL (SENSO)
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K60
Ké1
K62
Keé3
K64

L11
L12
L13
L14
L15
L16
L17
L18
L19
L20

Z36
Z89

292
293
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OPNAVINST 5442.4G CH~-1

0 4 MAY 1987

14B49 (S-3A POSITION TRAINER) MESM (Continued)

Need For Mission J - Capable of More Than 30% of Syllabus
Training Missions :

TSD/SLP PRINTER

TSD DISPLAY

SRX

ACOUSTIC COMPUTER
ADP

Need For Mission K - Capable of More Than 20% of Syllabus
raining Missions

IC8

GPDC

TTC (PT MODE)

PCM CONTROL

DGU

DMTU

TACTICS COMPUTER
CONTROL COMPUTER
INSTRUCTOR MPD REPEATER
HEADSETS

Need For Mission L - Capable of Less Than 20% of Syllabus
Training Missions
Category Z - Not Mission Capable

FACILITY AIR CONDITIONING AND UTILITIES
SPECIAL INSPECTION

PHASE/CALENDAR INSPECTION

CORROSION INSPECTION

TECHNICAL DIRECTIVE COMPLIANCE
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OPNAVINST 5442.4G CH-1

0 4 MAY 1982

MISSION DESCRIPTION
14B49 (S-3A POSITION TRAINER)

OPTIMUM PERFORMANCE CAPABILITY (OPC)

A. Maximized capability for successful completion of all CNO approved Type
Commander Formal Course and/or FUNCWING Readiness Directive Syllabus Missions
through the availability of all equipments.

FULL TRAINING MISSION CAPABILITY (FMC)

B. Capable of completing all CNO approved Type Commander Formal Course
and/or FUNCWING Readiness Directive Syllabus Training Missions.

PARTIAL MISSION CAPABLE (PMC)

C. Capable of more than 90% of Syllabus Training Missions.
D. Capable of more than 80% of Syllabus Training Missions.
E Capable of more than 70% of Syllabus Training Missions.

F.  Capable of more than 60% of Syllabus Training Missions.
G. Capable of more than 50% of Syllabus Training Missions.
H. Capable of more than 40% of Syllabus Training Missions.
J.  Capable of more than 30% of Syllabus Training Missions,
K. Capeable of more than 20% of Syllabus Training Missions.
L.  Capable of less than 20% of Syllabus Training Missions.
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GLOSSARY

Air Combat Maneuvering Simulator

Cognizant Field Activity

Chief of Naval Operations

Commander Naval Air Force, United States Atlantic
Fleet

Commander Naval Air Force, United States Pacific
Fleet

Contractor Operation/Maintenance of Simulators

Contracting Officer's Technical Representative

‘Deputy Chief of Naval Operations

Director of Major Staff Office

Fleet Aviation Specialized Operation Training
Group Pacific

Field Engineering Representative

Fleet Project Team

Fleet Readiness Squadron

Integrated Logistics Support

Instructor Operator Station

Military Characteristic

Minimum Essential Subsystem Matrix

Military Specification

Military Standard

Naval Air Station

Naval Training Equipment Center

Navy Preliminary Evaluation

Office of Chief of Naval Operations

Operational Requirement

Ready-For-Training

Subject Matter Expert

Training Characteristic Training Equipment Change

Training Device Development and Acquisition
Activity

Training Equipment Change Control Board

Training Equipment Change Request

Training Situation Analysis

Training Test Procedures and Results Report

Weapons System Trainer
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